COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 22/ 2019

ESTI MATE SUMVARY 08:39: 10
CONTI D C19626 ESTI MATE NO. 0030 PROG SPEC YR: 2005
PCN: 19626- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 592.0 DAYS TI ME ALLOW 507 WORK DAYS
I-25: 120TH AVENUE (SH 128) TO SH 7 PERCENT TIME: 116.77 ORI G TIME ALLOW 503 WORK DAYS
PROJECT NO. | MD253- 234
|-25: 120TH AVENUE (SH 128) TO SH 7
NAMVE OF ROAD:
PROJECT COUNTI ES: ADAVS, REG ON 1
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 12/ 25/ 2018 DATE TI ME STARTED 07/05/2016
5670 FRANKLIN STREET DATE LET 02/ 18/ 2016 DATE WORK BEGAN  07/05/2016
DATE AWARDED 03/ 18/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/21/2016 DATE ACCEPTED
DENVER CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 07/05/2016
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 56,936, 069. 21 PARTI Cl PATI NG $  48,743,287.99 $ 989, 395. 88
AWARD PRQIJECT AMT: $ 56,390, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 85. 619% TOTAL EARNI NGS 48, 743, 287. 99 989, 395. 88
FUNDS AVAI LABLE: $ 8,192,781.22 STOCKPI LED MATERI ALS 76,904, 51 - 758, 902. 48
GROSS EARNI NGS 48,820, 192. 50 230, 493. 40
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 845, 850. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 47,974, 342.50 230, 493. 40
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 47,974, 342. 50 230, 493. 40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 230, 493. 40

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO 0030 08:39: 10
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
200, 000. 00000 1. 000 200, 000. 00
0010 202-00001 Renoval of Structure 13. 000 13. 000
EACH 0. 000 0. 00
2, 000. 00000 13. 000 26, 000. 00
0015 202- 00003 Renoval of Structure (Special) 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0020 202-00019 Renoval of Inlet 15. 000 15. 000
EACH 0. 000 0. 00
1, 500. 00000 15. 000 22,500. 00
0025 202-00021  Renpval of Manhole 7.000 7.000
EACH 0. 000 0. 00
2, 000. 00000 7.000 14, 000. 00
0030 202- 00026 Renoval of Slope and Ditch Paving 4, 751. 000 4, 634. 350
sY -0.350 -7.00
20. 00000 4, 634. 000 92, 680. 00
0035 202- 00027 Renoval of Riprap 79. 000 78.800
Sy 0. 200 6. 00
30. 00000 79. 000 2,370.00
0040 202-00035 Renoval of Pipe 2,410. 000 1, 947. 000
LF 0. 000 0. 00
15. 00000 1, 947. 000 29, 205. 00
0045 202- 00037 Renoval of End Section 17. 000 11. 000
EACH 0. 000 0. 00
300. 00000 11. 000 3, 300. 00
0050 202- 00055 *Renoval of Fiber Optic Cable 3, 090. 000 1, 500. 000
LF 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0055 202-00090 *Renoval of Delineator 345. 000 345. 000
EACH 0. 000 0. 00

7.00000 345. 000 2,415.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0106

202- 00155

202- 00165

202- 00190

202- 00200

202- 00203

202- 00206

202- 00210

202- 00220

202- 00240

202- 00246

202- 00250

C19626

ROADWAY

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

*Reroval

*Renoval

*Reroval

19626- Bl D
| MD253- 234

of

of

of

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Val

Vil

Concrete Median Cover Material

Si dewal k

Curb and Cutter

Concrete Curb Ranp

Concrete Pavement

of Asphalt Mat

of Asphalt Mat (Pl aning)

of Asphalt Mat (Pl aning) (Special)

Rem Pavenent Marking CMO #3

ESTI MATE NO 0030

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
472. 000
LF
30. 00000
1. 000
LS
14, 000. 00000
323. 000
sy
30. 00000
1, 233. 250
%
12. 00000
837. 000
LF
10. 00000
42.000
sy
45. 00000
1, 518. 040
5%
10. 00000
85, 709. 000
%
5. 50000
124, 468. 000
sy
1. 50000
3, 305. 700
sy
5. 00000
100, 046. 500
SF

1. 86000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

472.000
0. 000
472.000

1. 000
0. 000
1.000

300. 890
0.110
301. 000

1, 233. 250
-0.250
1, 233. 000

715. 500
0.500
716. 000

41.500
0.500
42.000

1,518. 040
-0.040
1,518. 000

75, 234. 980
0. 020
75, 235. 000

124, 468. 000
0. 000
124, 468. 000

3, 305. 700
0. 000
3, 305. 700

99, 861. 500
185. 000
100, 046. 500

Page 3

ESTI MATE RUN 01/ 22/ 2019

22.

344.

.00

.00

.30

.00

.00

50

. 40

.11

.00

.00

10

08:39:10

AMOUNT

14, 160

14, 000

9, 030

14,796

7,160

1, 890.

15, 180

413,792

186, 702

16,528

186, 086

00

00

00

00

00

00

00

50

00

50

49



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO. 0030 08: 39: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 202-00700 *Renpoval of Light Standard 61. 000 0. 000
EACH 0. 000 0. 00
205. 00000 0. 000 0. 00
0115 202-00705 *Renmpval of Light Standard Foundation 61. 000 61. 000
EACH 0. 000 0. 00
390. 00000 61. 000 23, 790. 00
0116 900-00007 Added Item (Each)/ Removal of Sign Foundation 5. 000 5. 000
EACH 0. 000 0. 00
390. 00000 5. 000 1, 950. 00
0120 202-00715 *Removal of Closed Circuit Television Pole 6. 000 6. 000
EACH 0. 000 0. 00
350. 00000 6. 000 2,100. 00
0125 202-00805 *Renobval of Overhead Sign Structure 10. 000 10. 000
EACH 0. 000 0. 00
5, 500. 00000 10. 000 55, 000. 00
0130 202-00810 *Rermoval of Ground Sign 68. 000 68. 000
EACH 0. 000 0. 00
50. 00000 68. 000 3, 400. 00
0135 202-00821 *Renoval of Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0140 202-00827 *Rermoval of Pull Box 35. 000 35. 000
EACH 0. 000 0. 00
150. 00000 35. 000 5, 250. 00
0145 202-00848 *Renoval of Traffic Signal Controller and Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
150. 00000 1. 000 150. 00
0150 202-00855 *Renpval of Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
150. 00000 1. 000 150. 00
0155 202- 00858 *Renpval of Pedestal Pole 2.000 2.000
EACH 0. 000 0. 00

300. 00000 2.000 600. 00



CONTI D

CAT NO0200

0160

0165

0170

0175

0180

0185

0190

0195

0200

0205

0210

202- 00895

202- 01000

202-01020

202- 01035

202-01130

202- 01140

202-01170

202- 01300

202- 04001

202- 04002

203- 00010

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

ROADWAY

Renoval of |npact Attenuator

of Fence

*Renoval

Renoval of Sound Barrier Fence

*Renoval of Gate

*Renoval of Guardrail Type 3
Renoval of Guardrail Type 4
Renoval of Guardrail Type 7
*Rermoval of End Anchorage

Pl ug Cul vert

Cl ean Cul vert

*Uncl assi fi ed Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 000. 00000
37, 747. 000
LF
1. 37000
2, 053. 000
LF
18. 00000
1. 000
EACH
100. 00000
14, 170. 000
LF
2.30000
855. 000
LF
13. 00000
2,992. 100
LF
13. 00000
64. 000
EACH
191. 15000
0. 000
EACH
4,500. 00000
1. 000
EACH
2, 000. 00000
265, 046. 000
cy

8. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

37,747.000
0. 000
37,747.000

2, 053. 000
0. 000
2, 053. 000

1. 000
0. 000
1.000

13, 088. 000
0. 000
13, 088. 000

855. 000
0. 000
855. 000

2,992.100
0. 000
2,992.100

64. 000
0. 000
64. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

264, 099. 000
947.000
265, 046. 000
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ESTI MATE RUN 01/ 22/ 2019

7,576

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

08:39:10

AMOUNT

1, 000

51,713

36, 954

100

30, 102

11,115

38, 897

12,233

2,000

2,120, 368

00

39

00

00

40

00

30

60

.00

00

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19626- BI D
PRQIECT | MD253- 234 ESTI MATE NO. 0030
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0215 203-00065 Enbanknent Material (Conplete In Place) (R20) 139, 798. 000
CcY
15. 00000
0216 203-00100 Mick Excav CMO 12 5, 820. 320
cY
50. 00000
0220 203-01100 Proof Rolling 176. 000
HOUR
175. 00000
0225 203-01500 Bl adi ng 280. 000
HOUR
120. 00000
0230 203-01510 Backhoe 490. 000
HOUR
120. 00000
0235 203-01550 Dozi ng 140. 000
HOUR
170. 00000
0240 203-01594 Conbi nati on Loader 100. 000
HOUR
100. 00000
0245 203-01597 *Pot hol i ng 1, 858. 250
HOUR
190. 00000
0250 203-01622 *Sweepi ng (Wth Pickup Broom 100. 000
HOUR
225. 00000
0255 206- 00000 Structure Excavation 14, 622. 000
cY
11. 00000
0260 206-00065 Structure Backfill (FlowFill) 54. 000
cY

130. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

139, 242
555. 440

560

139, 798. 000

5, 820. 320
0. 000
5, 820. 320

. 000
0. 000
. 000

13. 000
5. 000
18. 000

30. 750
3. 000
33.750

88. 500
15. 000
. 500

25. 000
3. 000
28. 000

1, 858
0. 000

250

1, 858. 250

100. 000
0. 000
100. 000

14, 622
0. 000

000

14, 622. 000

54. 000
0. 000
54. 000
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ESTI MATE RUN 01/ 22/ 2019

8, 331.

600

360.

2,550

300

60

.00

.00

00

.00

.00

.00

.00

08:39:10

AMOUNT

2,096, 970

291, 016

30, 800

2,160

4, 050

17,595

2,800

353, 067

22,500

160, 842

7,020

00

00

00

00

00

00

00

50

00

00

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO. 0030 08: 39: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 206-00100  Structure Backfill (Class 1) 1, 690. 000 1, 690. 000
cY 0. 000 0. 00
34. 00000 1, 690. 000 57, 460. 00
0270 206-00200 Structure Backfill (dass 2) 32. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0.00
0275 207-00205  Topsoi | 50, 430. 000 46, 719. 100
cY 3, 710. 900 29, 687. 20
8. 00000 50, 430. 000 403, 440. 00
0275 MATERI AL ALLOWANCE Topsoi | 0. 000
cY 0. 000 0. 00
4.46000 0. 000 0.00
0275 MATERI AL ALLOWANCE Topsoi | 0. 000
cY 0. 000 0. 00
4. 46000 0. 000 0. 00
0275 MATERI AL ALLOWANCE Topsoi | 0. 000
cY 0. 000 0. 00
4.46000 0. 000 0.00
0276 206-00510 Filter Matl (CL A) Pipe Edge Drains 2, 344. 950 2, 344.950
cY 0. 000 0. 00
44.28000 2,344. 950 103, 834. 39
0280 207-00305 Wet | and Topsoi | 578. 000 0. 000
cY 0. 000 0. 00
32. 00000 0. 000 0.00
0285 208-00002 Erosion Log Type 1 (12 Inch) 55, 726. 000 55, 111. 000
LF 0. 000 0. 00
6. 00000 55, 111. 000 330, 666. 00
0290 208-00020 Silt Fence 22,060. 000 22, 060. 000
LF 0. 000 0. 00
2.00000 22, 060. 000 44,120. 00
0291 208-00021  Silt Fence (Reinf) CMO #7 2,061. 000 2,061. 000
LF 0. 000 0. 00

4.22000 2,061. 000 8,697. 42



CONTI D

ROADWAY

CAT NO0200

0295 208-00035

0300

208- 00041

0305

208- 00045

0310

208- 00050

0315

208- 00051

0320

208- 00052

0325

208- 00060

0330

208- 00070

0335

208- 00103

0340

208- 00105

0345 208-00106

C19626
19626- BI D
| MD253- 234
| TEM
DESCRI PTI ON
Aggr egat e Bag
Rock Check Dam
Concrete Washout Structure

StormDrain Inlet Protection

Storm Drain Inlet Protection (Type I)

StormDrain Inlet Protection (Type II)

Tenporary Slope Drain

Vehi cl e Tracki ng Pad

of Sedi nent

Renpva

and Di sposal (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng (Sedi ment Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10, 741. 000
LF
4. 00000
70. 000
EACH
1, 000. 00000
14. 000
EACH
1, 500. 00000
148. 000
EACH
400. 00000
144. 000
LF
20. 00000
144. 000
LF
45. 00000
980. 000
LF
25. 00000
21. 500
EACH
2, 000. 00000
2, 930. 250
HOUR
35. 00000
840. 000
HOUR
100. 00000
280. 000
HOUR

200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

10, 706. 000
0. 000

10, 706. 000

23. 250
0. 000
23. 250

11. 000
0. 000
11. 000

91. 000
0. 000
91. 000

57. 000
0. 000
57. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

21.500
0. 000
21. 500

2,873.750
0. 000

2,873.750

. 750
0. 000
. 750

. 000
0. 000
. 000
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ESTI MATE RUN 01/ 22/ 2019

2,700

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

08:39:10

AMOUNT

42, 824

23, 250

16, 500

36, 400

1, 140.

2,700

43, 000

100, 581.

25, 875

33, 400

00

00

00

00

00

.00

00

00

25

00

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO. 0030 08: 39: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0350 208-00107 Renoval of Trash 1,127. 250 1,102. 750
HOUR 0. 000 0. 00
60. 00000 1,102. 750 66, 165. 00
0355 208-00205 Er osi on Control Supervisor 2, 820. 000 2,223.500
HOUR 0. 000 0. 00
50. 00000 2,223.500 111, 175. 00
0360 208-00400 \Water Control 1. 000 1. 000
LS 0. 000 0. 00
60, 000. 00000 1. 000 60, 000. 00
0365 210-00473 *Reset TV Caneras 6. 000 5. 000
EACH 0. 000 0. 00
865. 00000 5. 000 4,325. 00
0370 210-00475 *Reset Closed Circuit Television Pole 3. 000 3. 000
EACH 0. 000 0. 00
2,425. 00000 3. 000 7,275.00
0375 210-00476 *Reset M crowave Vehicle Radar Detector (MRD) 3. 000 1.000
EACH 2.000 2,380.00
1, 190. 00000 3. 000 3,570. 00
0380 210-00750  *Reset Light Standard 66. 000 10. 000
EACH 0. 000 0. 00
1, 350. 00000 10. 000 13, 500. 00
0385 210- 00805 *Reset Overhead Sign Structure 5. 000 5. 000
EACH 0. 000 0. 00
15, 000. 00000 5. 000 75, 000. 00
0390 210-00815 *Reset Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
350. 00000 5. 000 1, 750. 00
0395 210-00820 *Reset Variable Message Sign 2.000 2.000
EACH 0. 000 0. 00
1, 365. 00000 2.000 2,730. 00
0400 210-00847 *Reset Travel Tine |ndicator 7.000 3. 000
EACH 0. 000 0. 00

845. 00000 3. 000 2,535.00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO. 0030 08: 39: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0405 210-00848 *Reset Traffic Signal Controller and Cabi net 3. 000 3. 000
EACH 0. 000 0. 00
3, 500. 00000 3. 000 10, 500. 00
0406 900-00014  Added Item (Lunp Sun)/ Earthwork for Relocation of ITS 1. 000 1. 000
Sta 2035+00
LS 0. 000 0. 00
6,417. 96000 1.000 6,417. 96
0410 210-00858 *Reset Pedestal Pole 4.000 4.000
EACH 0. 000 0.00
145. 00000 4.000 580. 00
0415 210-01000 *Reset Fence 968. 000 149. 250
LF 0. 000 0. 00
28. 00000 149. 250 4,179.00
0416 210-01170 Res Gdrail Ty 7 CMO #5 2,260. 000 2, 260. 000
LF 0. 000 0.00
1. 82000 2,260. 000 4,113. 20
0420 210-04010 Adj ust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0425 212- 00006 *Seedi ng (Native) 12. 000 7.660
ACRE 0. 000 0. 00
802. 00000 7.660 6, 143. 32
0430 212-00011 *Seedi ng (Lawn) 8.700 0. 000
ACRE 0. 000 0. 00
744.00000 0. 000 0. 00
0435 212-00028 *Seedi ng (Wt | ands) 0. 240 0. 240
ACRE 0. 000 0. 00
5, 000. 00000 0. 240 1, 200. 00
0440 212-00032 *Soi | Conditioning 21. 280 17. 750
ACRE 0. 000 0. 00
2,639. 00000 17. 750 46, 842. 25
0445 212-00048 *Soi | Preparation (Special) 0. 000 0. 000
cY 0. 000 0. 00

75. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0450 213-00002

0455

213- 00008

0460

213-00012

0465

213- 00061

0470

213- 00070

0475

213- 00150

0480

213- 00462

0485

214-00000

0490

214-00222

0495

214-00350

0500 214-00508

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON
ROADWAY

*Mil ching (Weed Free Hay)

*Mul chi ng (Wod Chip)

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

*Landscape Weed Barrier Fabric

*Bonded Fi ber Matrix

*Met al

Landscape Border (3/16 X 5-1/2 Inch)

*Landscape Mai ntenance

*Deci duous Tree (2 Inch Caliper) (Furnish Only)

*Deci duous Shrub (5 Gallon Contai ner)

*Evergreen Tree (8 Foot) (Ball and Burl ap)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 050
ACRE
519. 00000
2, 068. 970
CF
4. 30000
0. 000
ACRE
3, 773. 00000
41, 630. 000
LB
2. 05000
884. 000
sy
1. 90000
0. 000
ACRE
3, 318. 00000
1, 620. 000
LF
6. 50000
0. 000
LS
48, 925. 00000
26. 000
EACH
378. 00000
134. 000
EACH
75. 00000
7. 000
EACH

476. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.980
0. 000
4.980

2,068. 970
0. 000
2,068. 970

0. 000
0. 000
0. 000

11, 816. 000
6, 850. 000
18, 666. 000

690. 350
0. 000
690. 350

0. 000
0. 000
0. 000

368. 500
0. 000
368. 500

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

Page 11

ESTI MATE RUN 01/ 22/ 2019

14,042

2,268

.00

.00

.00

50

.00

.00

.00

.00

00

.00

.00

08:39:10

AMOUNT

2,584

8, 896

38, 265

1, 311.

2,395

2,268

1, 428.

62

57

.00

30

67

.00

25

.00

00

.00

00



CONTI D

ROADWAY

CAT NO0200

0505 214-01015

0510 216-00201

0515 216-00301

0520 217-00020

0525 240- 00000

0530 240-00010

0535 240-00100

0540 250-00010

0545 250- 00050

0550 250-00110

0551 900-00014

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*W Il ow Cuttings

Soil Retention Bl anket (Straw Coconut) (Biodegradable

d ass

Turf Reinforcenent Mat (Cl ass 1)

*Her bi ci de Treat ment

*Wldlife Biologist

*Rermoval of Nests

*Prairie Dog Managenent

*Envi ronmental Heal th and Saf ety Managenent

*Moni toring Techni ci an

*Heal th and Safety Oficer

Added Item (Lunp Sum)/ Asbestos Survey

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
6. 00000
23, 500. 000
sy
3. 48000
2, 539. 000
5%
5. 00000
161. 000
HOUR
110. 00000
60. 000
HOUR
64. 50000
60. 000
HOUR
84. 67000
1. 000
LS
18, 725. 00000
1. 000
LS
3, 280. 00000
50. 000
HOUR
91. 64000
68. 500
HOUR
105. 80000
1. 000
LS

6, 322. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

21, 309. 900
221.700
21,531. 600

1,139. 400
0. 000
1,139. 400

0. 000
0. 000
0. 000

50. 000
0. 000
50. 000

2.500
0. 000
2.500

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

68. 500
0. 000
68. 500

1. 000
0. 000
1. 000

Page 12

ESTI MATE RUN 01/ 22/ 2019

771.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:39:10

AMOUNT

74,929

5, 697

3,225

211.

18,725

3,280

7,247

6, 322

.00

97

00

.00

00

68

00

00

.00

30

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO. 0030 08: 39: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 304-06007  Aggregate Base Course (Cl ass 6) 14, 752. 000 14,752. 000
cY 0. 000 0.00
25. 00000 14, 752. 000 368, 800. 00
0555 MATERI AL ALLOMNCE Aggr egate Base Course (CL 6) 0. 000
cY 0. 000 0. 00
11. 05000 0. 000 0.00
0555 MATERI AL ALLOWANCE Aggr egate Base Course (CL 6) 0. 000
cY 0. 000 0.00
11. 05000 0. 000 0. 00
0555 MATERI AL ALLOMNCE Aggr egat e Base Course (CL 6) 0. 000
cY 0. 000 0. 00
11. 05000 0. 000 0.00
0555 MATERI AL ALLOWANCE Aggr egate Base Course (CL 6) 0. 000
cY 0. 000 0.00
11. 05000 0. 000 0. 00
0556 900- 00004 Added Item (Cubic Yard)/ ABC (RAP) 34,596. 000 27, 650. 800
cY 0. 000 0. 00
25. 00000 27, 650. 800 691, 270. 00
0556 MATERI AL ALLOWANCE ABC ( RAP) 0. 000
cY 0. 000 0.00
11. 05000 0. 000 0. 00
0560 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 2,961. 000 492. 040
TON 1.990 408. 98
205. 52000 494. 030 101, 533. 05
0565 403-00800 *Emergency Pothol e Repair 200. 000 92. 435
TON 57.365 37, 287. 25
650. 00000 149. 800 97,370. 00
0570 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 38, 053. 000 36, 227. 840
TON - 36. 440 -3,644.00
100. 00000 36, 191. 400 3, 619, 140. 00
0575 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 83, 951. 380 83, 885. 420
TON 65. 960 4,287. 40

65. 00000 83, 951. 380 5, 456, 839. 70



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO. 0030 08: 39: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0580 403-34841 *Hot M x Asphalt (Grading SX) (100) (PG 64-22) 607. 890 499. 110
TON 108. 780 8, 702. 40
80. 00000 607. 890 48, 631. 20
0585 411-10255 *Emul si fied Asphalt (Sl ow Setting) 27,031. 430 27,031. 430
GAL 0. 000 0. 00
6. 00000 27,031. 430 162, 188. 58
0590 412-00800  Concrete Pavenent (8 |nch) 1, 129. 560 1,129. 560
Sy 0. 000 0. 00
65. 00000 1, 129. 560 73,421. 40
0595 412-00901  Concrete Pavenent (9 Inch) (Special) 148. 840 148. 840
SY 0. 000 0. 00
280. 00000 148. 840 41, 675. 20
0600 412-00920 Concrete Pavement (9 Inch) (Fast Track) 521. 000 0. 000
Sy 0. 000 0. 00
105. 00000 0. 000 0. 00
0605 412-02000 Concrete Safety Edge 592. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0610 420-00113 Geotextile (Drainage) (O ass 2) 4, 086. 000 3, 941. 100
SY 39. 000 97. 50
2.50000 3, 980. 100 9, 950. 25
0615 420-00132 Geotextile (Separator) (Class 1) 62. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0616 420-00134  Geotextile (Separator) (CL 3) Pipe Edge Drains 3, 670. 640 3, 670. 640
Sy 0. 000 0. 00
4.28000 3,670. 640 15, 710. 34
0620 503-00018 *Drilled Caisson (18 Inch) 21. 000 21.000
LF 0. 000 0. 00
195. 00000 21.000 4, 095. 00
0625 503-00024 *Drilled Caisson (24 Inch) 47.500 47.500
LF 0. 000 0. 00

255. 00000 47.500 12,112.50



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO. 0030 08: 39: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0630 503-00036 *Drilled Caisson (36 Inch) 72.000 65. 000
LF 0. 000 0.00
315. 00000 65. 000 20, 475. 00
0635 503-00042 *Drilled Caisson (42 Inch) 73. 260 55. 090
LF 0. 000 0. 00
275. 00000 55. 090 15, 149.75
0640 503-00048 *Drilled Caisson (48 Inch) 404. 630 404. 630
LF 0. 000 0.00
320. 00000 404. 630 129, 481. 60
0645 503- 00054 *Drilled Caisson (54 Inch) 55.670 55. 670
LF 0. 000 0. 00
400. 00000 55.670 22,268. 00
0650 506-00206 Riprap (6 Inch) 913. 000 867. 000
cY 0. 000 0.00
65. 00000 867. 000 56, 355. 00
0655 506- 00209 Ri prap (9 Inch) 213. 000 65. 450
cY 24.000 1, 560. 00
65. 00000 89. 450 5,814. 25
0660 506-00212 Ri prap (12 Inch) 396. 300 396. 300
cY 0. 000 0.00
65. 00000 396. 300 25, 759. 50
0665 506-00218 Ri prap (18 Inch) 136. 400 136. 400
cY 0. 000 0. 00
70. 00000 136. 400 9, 548. 00
0670 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 115. 000 94. 260
cY 0. 000 0.00
530. 00000 94. 260 49, 957. 80
0675 601-01000 Concrete Class B 148. 000 130. 650
cY 0. 600 288. 00
480. 00000 131. 250 63, 000. 00
0680 601-03050 *Concrete Class D (Wall) 17. 000 0. 000
cY 0. 000 0.00

450. 00000 0. 000 0. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO. 0030 08: 39: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0685 602-00000 *Reinforcing Steel 2,031. 000 0. 000
LB 0. 000 0.00
0. 75000 0. 000 0. 00
0690 602-00210 *Wel ded Wre Fabric 1, 340. 000 619. 300
5% 0. 000 0. 00
12. 00000 619. 300 7,431.60
0694 603-50008 8 In Plastic Pipe CMO #23 137. 000 137. 000
LF 0. 000 0.00
123. 04000 137. 000 16, 856. 48
0695 603-01180 18 Inch Reinforced Concrete Pipe 1, 897. 000 1, 897. 000
LF 0. 000 0. 00
60. 00000 1, 897. 000 113, 820. 00
0700 603-01240 24 Inch Reinforced Concrete Pipe 10, 945. 000 10, 945. 000
LF 0. 000 0.00
75. 00000 10, 945. 000 820, 875. 00
0705 603-01300 30 Inch Reinforced Concrete Pipe 1, 226. 000 1, 220. 000
LF 0. 000 0. 00
85. 00000 1, 220. 000 103, 700. 00
0710 603-01360 36 Inch Reinforced Concrete Pipe 614. 000 614. 000
LF 0. 000 0.00
135. 00000 614. 000 82, 890. 00
0715 603-01420 42 Inch Reinforced Concrete Pipe 156. 000 156. 000
LF 0. 000 0. 00
185. 00000 156. 000 28, 860. 00
0720 603-01480 48 Inch Reinforced Concrete Pipe 121. 000 121. 000
LF 0. 000 0.00
370. 00000 121. 000 44,770. 00
0725 603-02180  23x14 Inch Reinforced Concrete Pipe Elliptical 229. 000 229. 000
LF 0. 000 0. 00
100. 00000 229. 000 22,900. 00
0730 603-02240  30x19 Inch Reinforced Concrete Pipe Elliptical 690. 000 689. 000
LF 0. 000 0.00

105. 00000 689. 000 72,345. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO. 0030 08: 39: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0735 603-02360  45x29 Inch Reinforced Concrete Pipe Elliptical 48. 000 48. 000
LF 0. 000 0.00
170. 00000 48. 000 8, 160. 00
0740 603-05018 18 Inch Reinforced Concrete End Section 2. 000 1. 000
EACH 0. 000 0.00
1, 100. 00000 1. 000 1, 100. 00
0745 603-05024 24 Inch Reinforced Concrete End Section 10. 000 10. 000
EACH 0. 000 0.00
1, 200. 00000 10. 000 12, 000. 00
0750 603-05030 30 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
0755 603-05036 36 Inch Reinforced Concrete End Section 4. 000 2.000
EACH 0. 000 0.00
1, 800. 00000 2.000 3, 600. 00
0760 603-05042 42 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0.00
1, 900. 00000 2.000 3, 800. 00
0765 603-05048 48 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0.00
2,100. 00000 2.000 4,200. 00
0770 603-05124  30x19 Inch Reinforced Concrete End Section Elliptical 1.000 1. 000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
0775 603-05136  45x29 Inch Reinforced Concrete End Section Elliptical 2.000 2.000
EACH 0. 000 0.00
2, 300. 00000 2.000 4,600. 00
0780 604-00305 *Inlet Type C (5 Foot) 11. 000 11. 000
EACH 0. 000 0.00
3, 500. 00000 11. 000 38, 500. 00
0785 604-00310 *Inlet Type C (10 Foot) 4,000 4. 000
EACH 0. 000 0.00

4, 300. 00000 4. 000 17, 200. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO. 0030 08: 39: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0790 604-00505 *Inlet Type D (5 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0795 604-00510 *Inlet Type D (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
6, 300. 00000 3. 000 18, 900. 00
0800 604-00550 *Inlet Type D (Special) 1. 000 1.000
EACH 0. 000 0. 00
8, 300. 00000 1. 000 8, 300. 00
0805 604-19105 *Inlet Type R L 5 (5 Foot) 4.000 4. 000
EACH 0. 000 0. 00
4, 200. 00000 4.000 16, 800. 00
0810 604-19205 *Inlet Type R L 10 (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
6, 200. 00000 1. 000 6, 200. 00
0815 604-19210 *Inlet Type R L 10 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1.000 8, 000. 00
0820 604- 25000 *Vane Grate Inlet Special 2.000 2.000
EACH 0. 000 0. 00
16, 000. 00000 2.000 32, 000. 00
0825 604- 25005 *Vane Grate Inlet (5 Foot) 18. 000 17. 000
EACH 0. 000 0. 00
4, 000. 00000 17. 000 68, 000. 00
0830 604-25010 *Vane Grate Inlet (10 Foot) 35. 000 34.000
EACH 0. 000 0. 00
5, 200. 00000 34.000 176, 800. 00
0835 604-25015 *Vane Grate Inlet (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 900. 00000 1.000 6, 900. 00
0840 604-26005 *Vane Grate Inlet (Double) (5 Foot) 20. 000 12. 000
EACH 0. 000 0. 00

6, 000. 00000 12. 000 72, 000. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO. 0030 08: 39: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0845 604-26010 *Vane Grate Inlet (Double) (10 Foot) 5. 000 5. 000
EACH 0. 000 0.00
6, 800. 00000 5. 000 34, 000. 00
0850 604-26015 *Vane Grate Inlet (Double) (15 Foot) 1. 000 1.000
EACH 0. 000 0. 00
9, 500. 00000 1.000 9, 500. 00
0855 604-30005 Manhol e Sl ab Base (5 Foot) 4.000 4.000
EACH 0. 000 0.00
3, 500. 00000 4. 000 14, 000. 00
0860 604-30010 Manhol e Sl ab Base (10 Foot) 14. 000 14. 000
EACH 0. 000 0. 00
5, 200. 00000 14.000 72, 800. 00
0865 604-30015 Manhol e Sl ab Base (15 Foot) 9. 000 9. 000
EACH 0. 000 0.00
8, 200. 00000 9. 000 73, 800. 00
0870 604-30020 Manhol e Sl ab Base (20 Foot) 5. 000 4. 000
EACH 0. 000 0. 00
8, 500. 00000 4.000 34, 000. 00
0871 604-30025 MH Sl ab Base (25 Ft) CMO #11 1. 000 1. 000
EACH 0. 000 0.00
12, 309. 00000 1. 000 12, 309. 00
0875 604-31010 Manhol e Box Base (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0880 604-39000  Manhol e Speci al 1. 000 1. 000
EACH 0. 000 0.00
22,000. 00000 1. 000 22, 000. 00
0885 604-39050 *Manhol e (Traffic Managenment System) 6. 000 6. 000
EACH 0. 000 0. 00
3, 440. 00000 6. 000 20, 640. 00
0886 605-82100 Pipe Edge Drain 2,337.000 1, 703. 000
LF 0. 000 0.00

37.12000 1, 703. 000 63, 215. 36



CONTI D

CAT NO0200

0890

0890

0890

0895

0900

0905

0910

0915

0920

0925

0925

606- 00301

606- 00710

606- 00715

606- 00740

606- 00741

606- 00745

606- 00900

606- 01340

C19626
19626- Bl D
| MD253- 234

ROADWAY

*Quardrail

MATERI AL ALLOWANCE Cuar dr ai |

MATERI AL ALLOWANCE Cuar dr ai |

*Quardrail

*Quardrail

*Quardrai l

*Quardrail

*Quardrail

*Quardrail

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE

Type 3 (6-3 Post Spacing) (31 in. M3S) 15, 241. 500
LF

18. 95000

Type 3 (6-3 Post Spacing)

LF

3. 72000

Type 3 (6-3 Post Spaci ng)

LF

6. 97750

Type 7 (Style CA) 12, 458. 000
LF

45. 00000

Type 7 (Style CA)(Concrete G are Screen) 7, 334. 000
LF

80. 00000

Type 7 (Style CE) 3,077. 000
LF

85. 00000

Type 7 (Style CE) (Special) 157. 000
LF

140. 00000

Type 7 (Style CE)(Concrete d are Screen) 0. 000
LF

120. 00000

( Speci al ) 137. 000
LF

105. 00000

*End Anchorage Type 3D (31 in. MGS) 16. 000

EACH
735. 00000
MATERI AL ALLOWANCE End Anchors Ty 3D
EACH

431. 80000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

15, 241. 500
0. 000

15, 241. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

11, 990. 000
468. 000

12, 458. 000

11. 000
0. 000
11. 000

3,077.
0. 000
000

000

3,077.

. 000
0. 000
. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

13. 000
0. 000
13. 000

0. 000
0. 000
0. 000

Page 20
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21, 060

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

08:39:10

AMOUNT

288, 826

560, 610

880.

261, 545

21, 980

14, 385

9, 555

43

.00

.00

00

00

00

00

.00

00

00

.00



CONTI D

CAT NO0200

0930

0930

0935

0935

0940

0940

0945

0945

0950

0955

0960

606- 01370

606- 01380

606- 02003

606- 02005

607- 00005

607- 00010

607-01050

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

ROADWAY

*Transition Type 3G (31 in.

MGS)

MATERI AL ALLOMANCE Transition Ty 3G

*Transition Type 3H (31 in.

MGS)

MATERI AL ALLOMANCE Transition Ty 3H

*End Anchorage (Nonflared) (31 in.

MGS)

MATERI AL ALLOMNCE End Anchor age (Nonfl ared)

*End Anchorage (Flared) (31 in.

MGS)

MATERI AL ALLOMNCE End Anchorage (Fl ared)

*End Post

*Cor ner

and Line Brace Post

*Fence Wre Wth Metal Posts

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

LF

13. 000

3, 090. 61000

963. 70000

10. 000

2,545. 61000

487.50000

1. 000

1, 954. 35000

1, 640. 00000

18. 000

1, 646. 70000

1, 230. 00000

49. 000

180. 00000

112. 000

210. 00000

33, 340. 000

1. 86000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

11. 000
0. 000
11. 000

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

16. 000
0. 000
16. 000

0. 000
0. 000
0. 000

32. 000
0. 000
32. 000

. 000
0. 000
. 000

33, 340. 000
0. 000

33, 340. 000

Page 21
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:39:10

AMOUNT

33, 996

25, 456

1, 954

26, 347

5,760

23, 520

62,012

71

.00

10

.00

35

.00

20

.00

00

00

40
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PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO. 0030 08: 39: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0964 607-11455 Fence Wod 6 FT Cedar 80. 000 0. 000
LF 0. 000 0. 00
46. 26000 0. 000 0. 00
0965 607-11525 *Fence (Pl astic) 9, 596. 000 9, 596. 000
LF 0. 000 0. 00
2.70000 9, 596. 000 25,909. 20
0966 607-11455 Fence Wod Corrected Unit Cost 642. 000 642. 000
LF 0. 000 0.00
48. 00000 642. 000 30, 816. 00
0970 607-11530 *Fence (Special) 32.000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0975 607-11580 *Fence (Tenporary) 55, 900. 000 26, 924. 000
LF 0. 000 0.00
1. 90000 26, 924. 000 51, 155. 60
0980 607-11581 *Fence (Tenporary) (Special) 3, 055. 000 3, 023. 100
LF 0. 000 0. 00
70. 00000 3, 023. 100 211, 617. 00
0985 607-52905 *End Post (Chain Link) 18. 000 10. 000
EACH 0. 000 0.00
165. 00000 10. 000 1, 650. 00
0990 607-52910 *Corner and Line Brace Post (Chain Link) 36. 000 25. 000
EACH 0. 000 0. 00
200. 00000 25. 000 5, 000. 00
0995 607-53172 *Fence Chain Link (72 Inch) 7,337.000 5, 920. 500
LF 0. 000 0.00
8. 00000 5, 920. 500 47, 364. 00
1000 607-60120 *20 Foot Gate 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
1005 607-60274 *24 Foot Gate Doubl e (Chain Link) 1. 000 0. 000
EACH 0. 000 0. 00

1, 350. 00000 0. 000 0. 00
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PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO. 0030 08: 39: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1010 608- 00006 *Concrete Sidewal k (6 Inch) 1, 260. 700 1, 260. 700
5% 0. 000 0.00
40. 00000 1, 260. 700 50, 428. 00
1015 608-00010 *Concrete Curb Ranp 54. 000 41. 500
SY 0. 000 0. 00
83. 00000 41. 500 3, 444.50
1020 608-00015 *Det ect abl e War ni ngs 65. 000 64. 000
SF 0. 000 0.00
50. 00000 64. 000 3, 200. 00
1025 608-00028 *Concrete Bi keway (8 Inch) 339. 560 339. 560
SY 0. 000 0. 00
40. 00000 339. 560 13, 582. 40
1030 609-21010 *Curb and Cutter Type 2 (Section |-B) 1, 701. 000 1,701. 000
LF 0. 000 0.00
18. 00000 1, 701. 000 30, 618. 00
1035 609-21020 *Curb and CGutter Type 2 (Section II-B) 748. 000 610. 000
LF 0. 000 0. 00
20. 00000 610. 000 12, 200. 00
1040 609-24002 *Qutter Type 2 (2 Foot) 1, 998. 000 1, 998. 000
LF 0. 000 0.00
12. 00000 1, 998. 000 23,976. 00
1045 609-60011 *Curb Type 6 (Section M 532. 000 532. 000
LF 0. 000 0. 00
18. 00000 532. 000 9, 576. 00
1050 610- 00020 *Medi an Cover Material (Patterned Concrete) 4,145. 000 3, 778. 800
SF 0. 000 0.00
7.95000 3,778. 800 30, 041. 46
1055 612-00001 *Del i neator (Type I) 137. 000 97. 000
EACH 24.000 600. 00
25. 00000 121. 000 3, 025. 00
1060 612-00002 *Del i neator (Type I1) 139. 000 109. 000
EACH 21. 000 546. 00

26. 00000 130. 000 3, 380. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO. 0030 08: 39: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1065 612-00003  *Delineator (Type II1) 30. 000 16. 000
EACH 10. 000 270. 00
27.00000 26. 000 702. 00
1070 612-00022 Delineator (Type Il) (Barrier) 0. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0.00
1075 612-00260  *Location Marker (Fiber Optic)(Dore) 47.000 33. 000
EACH 0. 000 0. 00
47.00000 33. 000 1, 551. 00
1080 612-00270  *Location Marker (Utility)(Flat Slat) 12. 000 6. 000
EACH 0. 000 0. 00
45. 00000 6. 000 270. 00
1085 613-00200 *2 Inch Electrical Conduit 0. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0. 00
1090 613-00206 *2 Inch Electrical Conduit (Bored) 9, 775. 000 9, 775. 000
LF 0. 000 0. 00
13. 00000 9, 775. 000 127, 075. 00
1095 613-00306 *3 Inch Electrical Conduit (Bored) 1, 392. 000 1, 392. 000
LF 0. 000 0. 00
32. 00000 1, 392. 000 44,544, 00
1100 613-00408 *4 Inch Electrical Conduit (Bored) 444.000 444.000
LF 0. 000 0. 00
23. 50000 444.000 10, 434. 00
1105 613-01100 *1 Inch Electrical Conduit (Plastic) 604. 000 604. 000
LF 0. 000 0. 00
5. 50000 604. 000 3,322.00
1110 613-01125 *1-1/4 Inch Electrical Conduit (Plastic) 425. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
1115 613-01200 *2 Inch Electrical Conduit (Plastic) 22,108. 000 22,108. 000
LF 0. 000 0. 00

14. 00000 22,108. 000 309, 512. 00



CONTI D: C19626

PCN: 19626- Bl D

PRQIECT | MD253- 234

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

1120 613-01300

1125 613-01400

1130 613-03492

1135 613-04100

1140 613-04125 *1-1/4 Inch Electrical Conduit

Met al )

1145 613-07000  *Pul | Box (Special)

1150 613-07011 *Pull Box (11"x18"x12")

1155 613-07023 *Pul | Box (24"x36"x24")

1160 613-07040 *Pull Box (30"x48"x24")

1165 613-10000

*Wring

1170 613-10015 *Breakaway Wring System

*3 Inch Electrical Conduit (Plastic)

*4 Inch Electrical Conduit (Plastic)

*El ectrical Conduit (Plastic)(Miltiduct)(Bored)

*El ectrical System Modifications

(Liquidtight Flexible

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 550. 000
LF
15. 00000
1, 737. 000
LF
11. 00000
6, 978. 000
LF
43. 00000
1. 000
LS
2, 750. 00000
0. 000
LF
9. 00000
8. 000
EACH
500. 00000
21.000
EACH
300. 00000
40. 000
EACH
1, 050. 00000
5. 000
EACH
1, 390. 00000
1. 000
LS

120, 000. 00000

14.000
EACH
1, 300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 550. 000
0. 000
1, 550. 000

1, 737.000
0. 000
1, 737.000

6, 978. 000
0. 000
6, 978. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

8. 000
0. 000
8. 000

14. 000
0. 000
14.000

35. 000
0. 000
35. 000

0. 000
0. 000
0. 000

0.870
0. 000
0. 870

14. 000
0. 000
14.000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:39:10

AMOUNT

23, 250

19,107

300, 054

4, 000

4,200

36, 750

104, 400

18, 200

00

00

00

.00

.00

00

00

00

.00

00

00



CONTI D

CAT NO0200

1175

1180

1185

1190

1195

1200

1205

1210

1215

1220

1225

613- 34400

613-40010

613-40012

613-50100

613- 50106

613-50150

613- 50210

613- 70250

613-81700

614- 00011

614-00012

C19626

19626- Bl D
| MD253- 234

| TEM
DESCRI PTI ON

ROADWAY

*Li ght Standard Metal (40 Foot)

*Li ght

St andard Foundati on

*Li ght

St andard Foundati on Speci al

Cent er

*Li ghting Control

*Li ghting Control

Center (Special)

*Secondary Servi ce Pedestal

*Tenporary Lighting

*Lum naire H gh Pressure Sodium (250 Watt)

*Safety Switch NEMA 3R, 60A, 2-pole,
Maint D

*Si gn Panel (Class |)

*Sign Panel (Class I1)

240 V f(for VMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

28. 000

2,525. 00000

29. 000

1, 050. 00000

58. 000

510. 00000

5. 000

8, 160. 00000

2.000

3, 500. 00000

2.000

1, 225. 00000

1. 000

145, 000. 00000

28. 000
EACH
370. 00000
5. 000
EACH
341. 00000
129.500
SF
16. 00000
1, 232.500
SF

19. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

20. 000
0. 000
20. 000

8. 000
0. 000
8. 000

58. 000
0. 000
58. 000

5. 000
0. 000
5. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0.330
0. 000
0.330

17. 000
0. 000
17. 000

5. 000
0. 000
5. 000

58. 500
67.400
125. 900

670. 500
230. 500
901. 000
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1, 078.

4,379

.00

.00

.00

.00

.00

.00

.00

.00

.00

40

50

08:39:10

AMOUNT

50, 500

8, 400

29, 580

40, 800

7,000

47, 850

6,290

1, 705.

2,014

17,119

00

00

00

00

00

.00

00

00

00

40

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO. 0030 08: 39: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1230 614-00013  *Sign Panel (Class II1l) 4,983. 000 1, 047.500
SF 167. 000 4,175.00
25. 00000 1, 214. 500 30, 362. 50
1235 614-00615 *Steel Sign Post (W 6x15) 69. 000 34.000
LF 35. 000 2,625.00
75. 00000 69. 000 5,175.00
1240 614-00818  *Steel Sign Post (W 8x18) 39. 000 39. 000
LF 0. 000 0. 00
75. 00000 39. 000 2,925.00
1245 614-00821 *Steel Sign Post (W 8x21) 41. 000 0. 000
LF 41. 000 3,280. 00
80. 00000 41.000 3,280. 00
1250 614-01582  *Steel Sign Support (2-1/2 Inch Round)(Post and 0. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
1255 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 974. 000 493. 400
LF 228. 000 3,876. 00
17. 00000 721. 400 12, 263. 80
1260 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 82. 000 45. 000
80) (Sl i pbase)
EACH 21.000 7,350.00
350. 00000 66. 000 23,100. 00
1265 614-03002 *Concrete Footing (Type 2) 4.000 2.000
EACH 2.000 3, 000. 00
1, 500. 00000 4.000 6, 000. 00
1270 614-03003 *Concrete Footing (Type 3) 2.000 2.000
EACH 0. 000 0. 00
1, 600. 00000 2.000 3,200. 00
1275 614-03004 *Concrete Footing (Type 4) 2.000 0. 000
EACH 2.000 3, 400. 00
1, 700. 00000 2.000 3, 400. 00
1280 614-10145 *Variabl e Message Sign LED (Single Faced) 0. 000 0. 000
EACH 0. 000 0. 00

75, 600. 00000 0. 000 0. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28
PCN: 19626- Bl D ESTI MATE RUN
PRQIECT | MD253- 234 ESTI MATE NO 0030
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
1280 MATERI AL ALLOMANCE VM5 LED (Si ngl e Faded) 1.000
EACH -1.000 - 54, 450. 00
54, 450. 00000 0. 000 0. 00
1285 614-10147 *Variabl e Message Sign LED (Overhead) 3. 000 0. 000
EACH 0. 000 0. 00
14, 500. 00000 0. 000 0.00
1285 MATERI AL ALLOWANCE VM5 LED (Over head) 10. 000
EACH -10. 000 - 103, 520. 00
10, 352. 00000 0. 000 0. 00
1290 614-31400 *Monotube Overhead Sign Cantilever (14 Inch Dianeter) 2. 000 0. 000
EACH 0. 000 0. 00
27, 000. 00000 0. 000 0.00
1290 MATERI AL ALLOWANCE 14 | nch Mnotube Overhead Sign 2.000
Structure
EACH -2.000 - 35, 640. 00
17, 820. 00000 0. 000 0. 00
1295 614-31800  *Monot ube Overhead Sign Cantilever (18 Inch Dianeter) 3. 000 3. 000
EACH 0. 000 0. 00
34, 000. 00000 3.000 102, 000. 00
1295 MATERI AL ALLOWANCE 18 I nch Mnotube Overhead Sign 0. 000
Structure
EACH 0. 000 0. 00
24,725. 00000 0. 000 0. 00
1300 614-32000  *Monotube Overhead Sign Cantilever (20 Inch Dianeter) 3. 000 3. 000
EACH 0. 000 0. 00
40, 000. 00000 3.000 120, 000. 00
1300 MATERI AL ALLOWANCE 20 | nch Monotube Overhead Sign 1. 000
Structure
EACH -1.000 -27,945. 00
27,945. 00000 0. 000 0. 00
1305 614-32400 *Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 2.000 1.000
EACH 0. 000 0. 00
48, 000. 00000 1.000 48, 000. 00
1305 MATERI AL ALLOWANCE 24 | nch Monotube Overhead Sign 2.000
Structure
EACH -2.000 -62,510. 00
31, 255. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

1310 614-42000

1310

1315

614- 42400

1315

1320

614- 43000

1320

1325

614-70118

1325

1330

614- 70225

1330

1335 614-70336

*Monot ube Over head

MATERI AL ALLOWANCE

*Monot ube Over head

MATERI AL ALLOWANCE

*Monot ube Over head

MATERI AL ALLOWANCE

*Pedestrian Signal

MATERI AL ALLOWANCE

*Traffic Signal

MATERI AL ALLOWANCE

*Traffic Signal

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

Sign Bridge (20 Inch Dianeter)

Monot ube OVHD Sgn Brdg (20 Inch)

Sign Bridge (24 Inch Dianeter)

Monot ube OVHD Sgn Brdg (24 |nches)

Sign Bridge (30 Inch Dianeter)

Monot ube OVHD Sgn Brdg (30 Inch)

Face (18)

Pedestrian Signal Face (18)
Face (12-12)
Traffic Signal Face (12 - 12)

Face (12-12-12)

72, 000.

46, 530.

88, 000.

EACH

64, 105.

EACH

110, 000.

EACH

74, 700.

565.

245.

650.

250.

785.

0. 250

00000

00000

1.750

00000

71000

0. 250

00000

00000

2.000

00000

00000

2.000

00000

00000

2.000

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 250
0. 000
0. 250

0. 750
-0.750
0. 000

1.750
0. 000
1.750

5. 250
-5.250
0. 000

0. 250
0. 000
0. 250

0. 750
-0.750
0. 000

0. 000
2.000
2.000

2.000
-2.000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

2.000
0. 000
2.000
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- 34, 897.

- 336, 554.

-56, 025.

1, 130.

-490.

.00

50

.00

98

.00

00

00

00

.00

.00

.00

08:39:10

AMOUNT

18, 000.

154, 000.

27, 500.

1, 130.

1, 300.

1, 570.

00

.00

00

.00

00

.00

00

.00

00

.00

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PCN: 19626- Bl D ESTI MATE RUN
PRQJECT: | MD253- 234 ESTI MATE NO. 0030
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1335 MATERI AL ALLOWANCE Traffic Signal Face (12-12-12) 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0. 00
1340 614-72830 *Communi cat i ons Cabi net 10. 000 10. 000
EACH 0. 000 0. 00
19, 340. 00000 10. 000 193, 400. 00
1340 MATERI AL ALLOWANCE Conmuni cati on Cabi net 0. 000
EACH 0. 000 0. 00
3, 845. 00000 0. 000 0. 00
1340 MATERI AL ALLOMNCE Conmmuni cation Cabi net 0. 000
EACH 0. 000 0. 00
9, 965. 00000 0. 000 0.00
1345 614-72832 *Communi cati ons Cabinet (Type 2) 2.000 2.000
EACH 0. 000 0. 00
10, 625. 00000 2.000 21, 250. 00
1345 MATERI AL ALLOMANCE Conmruni cation Cabi net ( Type 2) 0. 000
EACH 0. 000 0. 00
6, 882. 00000 0. 000 0.00
1350 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 1. 000 21, 000. 00
21, 000. 00000 1. 000 21, 000. 00
1350 MATERI AL ALLOMNCE Traffic Signal Controller Cabinet 1. 000
EACH -1.000 -14, 760. 00
14, 760. 00000 0. 000 0.00
1355 614- 72860 *Pedestrian Push Button 2.000 0. 000
EACH 2.000 550. 00
275. 00000 2.000 550. 00
1355 MATERI AL ALLOMNCE Pedestrian Push Button 2.000
EACH -2.000 -350. 00
175. 00000 0. 000 0.00
1360 614-72875  *Loop Detector Wre 3, 276. 000 0. 000
LF 3,276. 000 11, 466. 00

3.50000 3, 276. 000 11, 466. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31

PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO. 0030 08: 39: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1365 614-72887 *M crowave Vehicle Radar Detector 4.000 0. 000
EACH 4.000 44, 400. 00
11, 100. 00000 4.000 44, 400. 00
1370 614-75840 *Traffic Signal Controller (Install Only) 1. 000 0. 000
EACH 1. 000 3, 400. 00
3, 400. 00000 1. 000 3, 400. 00
1375 614-80000 *Fl ashi ng Beacon 4.000 1.000
EACH 1. 000 3, 290. 00
3, 290. 00000 2.000 6, 580. 00
1380 614-80010 *Travel Tinme |ndicator 4. 000 2.000
EACH 0. 000 0. 00
23, 585. 00000 2.000 47,170. 00
1380 MATERI AL ALLOWANCE Travel Tine |Indicator 2.000
EACH 0. 000 0.00
10, 540. 00000 2.000 21, 080. 00
1385 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
1390 614-84100 *Traffic Signal Pedestal Pole Al um num 2.000 1.000
EACH 1. 000 1, 500. 00
1, 500. 00000 2.000 3, 000. 00
1395 614-85001 I npact Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
1395 MATERI AL ALLOWANCE | npact Att enuat or 0. 000
EACH 0. 000 0.00
18, 355. 00000 0. 000 0. 00
1400 614-86006 *Tel emetry (Master) 0. 000 0. 000
EACH 0. 000 0. 00
9, 050. 00000 0. 000 0.00
1405 614-86105 *Tel emetry (Field) 20. 000 0. 000
EACH 0. 000 0.00

1, 243. 00000 0. 000 0. 00



CONTI D

CAT NO0200

1405

1410

1410

1415

1420

1425

1430

1431

1434

1435

1440

614- 86800

614-87010

614-87011

614-87015

614-87024

900- 00014

614- 72831

614- 87350

614- 87364

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

ROADWAY

MATERI AL ALLOWANCE Tel enetry Field

*Uni nterrupted Power Supply

MATERI AL ALLOWANCE Uni nterrupted Power Supply

*Fiber Optic Cable (Single Mde) (12 Fiber)

*Fi ber Optic Cable (Single Mde) (24 Fiber)

*Buf fer Tube Fan Qut Kit

*Fi ber Optic Term nation Panel

(24 Fiber)

Added Item (Lunp Sum)/ CCTV (Instal

Only)

Conm Cabi net

(Type 1)

*Test Fiber Optic Cable

*Closed Circuit Television Pole with Lowering Device

(50 Fee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

632. 84100

7.000
EACH
13, 750. 00000

EACH
7,940. 00000
22,724.000
LF
3. 25000
1, 645. 000
LF
2.75000
8. 000
EACH
240. 00000
8. 000
EACH
308. 00000
1. 000
LS
2,513. 43000
2.000
EACH

13, 616. 40000

1. 000

LS
10, 045. 00000
1. 000

EACH

22,625. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

20. 000
0. 000
20. 000

0. 000
4. 000
4.000

4.000
-4.000
0. 000

19, 530. 000
3,194. 000
22,724.000

0. 000
1, 645. 000
1, 645. 000

0. 000
8. 000
8. 000

0. 000
8. 000
8. 000

1. 000
0. 000
1.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

Page 32
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
12, 656. 82
55, 000. 00
55, 000. 00
- 31, 760. 00
0.00
10, 380. 50
73, 853. 00
4,523.75
4,523.75
1,920. 00
1, 920. 00
2,464.00
2,464. 00
0.00
2,513. 43
0. 00
27,232. 80
0.00
0. 00
0. 00
22, 625. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 33

PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO. 0030 08: 39: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1445 614-87402  *Breakaway Tapered | TS Pole Steel (40 Feet) 10. 000 10. 000
EACH 0. 000 0. 00
4,900. 00000 10. 000 49, 000. 00
1450 614-87496 *Fiber Optic Cable (Single Mde) (96 Strands) 3, 655. 000 0. 000
LF 0. 000 0. 00
5. 80000 0. 000 0. 00
1455 614-87690 *Et hernet Switch 5. 000 0. 000
EACH 0. 000 0. 00
6, 610. 00000 0. 000 0. 00
1455 MATERI AL ALLOMNCE Et hernet Switch 5. 000
EACH 0. 000 0. 00
4, 033. 60000 5. 000 20, 168. 00
1460 614-87700 *Et hernet Router 1. 000 0. 000
EACH 0. 000 0. 00
61, 835. 00000 0. 000 0. 00
1460 MATERI AL ALLOMNCE Et her net Rout er 1. 000
EACH 0. 000 0. 00
22,999. 69000 1.000 22,999. 69
1465 615-00150 Embanknent Protector (Special) 4.000 1. 000
EACH 0. 000 0. 00
7,500. 00000 1. 000 7,500. 00
1470 619-50080 *1 Inch Plastic Pipe 285. 500 285. 500
LF 0. 000 0. 00
1. 15000 285. 500 328. 33
1475 619-50120 *1-1/2 Inch Plastic Pipe 5, 960. 000 0. 000
LF 0. 000 0. 00
1. 35000 0. 000 0. 00
1480 619-50160 *2 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
1. 55000 0. 000 0. 00
1485 619-50482 *6 Inch Plastic Pipe (Special) Northglenn Sanitary 353. 000 353. 000

Sewer Force Main Rel
LF 0. 000 0.00

350. 00000 353. 000 123, 550. 00



CONTI D:

ROADWAY

CAT NO0200

1490 619-50801

1491 900-00014

1495 621-00450

1500 622-00066

1505 622-00270

1510 623-00162

1515 623-00164

1520 623-00336

1525 623-03116

1530 623-04000

1535 623-09900

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*10 Inch Plastic Pipe (Special) Northglenn Water Line

Rel ocati on

Added Item (Lunp Sum)/ 8 Inch Gate Valve

*Det our Pavement

Sign Panel (Install Only)

Bol | ard

*Drip Emtter Tubing

*Drip Emtter

*6 Inch Pop-Up Rotary Sprinkler

*2 Inch Automatic Control Valve

*Control Wre 24 Volt

*Sprinkler System

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
497. 000
LF
230. 00000
1. 000
LS
10, 714. 00000
30, 754. 500
5%
40. 00000
0. 000
EACH
250. 00000
0. 000
EACH
500. 00000
6, 030. 000
LF
1. 15000
830. 000
EACH
5. 00000
400. 000
EACH
32. 00000
13. 000
EACH
300. 00000
13, 960. 000
LF
0. 36000
1. 000
LS

55, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

497. 000
0. 000
497. 000

1. 000
0. 000
1.000

30, 754. 500
0. 000
30, 754. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

310. 500
0. 000
310. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:39:10

AMOUNT

114, 310.

10, 714.

1, 230, 180.

357.

00

00

00

.00

.00

08

.00

.00

.00

.00

.00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 35
PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2019
PRQIECT | MD253- 234 ESTI MATE NO 0030 08:39:10
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
1540 625-00000 *Construction Surveying 1. 000 0. 950
LS 0. 000 0.00
500, 445. 25000 0. 950 475, 422. 99
1545 625-00001  Construction Surveying (Hourly) 162. 500 162. 500
HOUR 0. 000 0. 00
135. 00000 162. 500 21,937. 50
1550 626- 00000 *Mobi | i zation 1. 000 1.000
LS 0. 000 0. 00
4,565, 000. 00000 1. 000 4, 565, 000. 00
1555 626-01102 Public Information Services (Tier Il) 1. 000 1.000
LS 0. 000 0. 00
30, 000. 00000 1.000 30, 000. 00
1560 627-00008 *Modi fi ed Epoxy Pavenent Marking 876. 300 876. 300
GAL 0. 000 0.00
95. 00000 876. 300 83, 248. 50
1565 627-00011 *Pavement Marking Paint (Waterborne) 8, 100. 000 2,426. 340
GAL 12. 800 544. 00
42.50000 2,439. 140 103, 663. 45
1570 627-01001 *Preformed Plastic Pavenment Marking (Type |) 641. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
1575 627-01010 *Preforned Plastic Pavenent Marking (Type I)(Inlaid) 0. 000 0. 000
SF 0. 000 0. 00
12. 40000 0. 000 0. 00
1580 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) 416. 000 0. 000
Type |
(Tve ) SF 77.500 930. 00
12. 00000 77.500 930. 00
1585 627-30329 *Prefornmed Plastic Pavenent Marking (Xwal k- Stop Line) 640. 000 0. 000
Type
(Typ SF 302. 000 3,095. 50
10. 25000 302. 000 3, 095. 50
1590 630-00000 *Fl aggi ng 2,135. 000 2,104. 750
HOUR 30. 250 756. 25
25. 00000 2,135. 000 53, 375. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 36

PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO. 0030 08: 39: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1591 630-00003 Uni forned Traf Ctrl (Private) CMO #8 2,726.000 2,438. 750
HOUR 287. 250 23,698.13
82. 50000 2,726. 000 224, 895. 00
1595 630- 00007 *Traffic Control Inspection 265. 000 260. 000
DAY 5. 000 500. 00
100. 00000 265. 000 26, 500. 00
1600 630-00012 *Traffic Control Managenent 622. 000 601. 000
DAY 21.000 14, 700. 00
700. 00000 622. 000 435, 400. 00
1605 630- 00015 *Uni formed Traffic Control Coordination 120. 000 67.500
HOUR 0. 750 7.50
10. 00000 68. 250 682. 50
1610 630-00031 *Courtesy Patrol 2, 000. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
1611 900-00010 Added Item (Hour)/ Courtesy Patrol CO #14 (Revised) 3, 393. 000 3, 393. 000
HOUR 0. 000 0. 00
75. 00000 3, 393. 000 254, 475. 00
1615 630-00035  *Energency Pull-off Area (Tenporary) 6. 000 2.700
EACH 0. 000 0. 00
22, 000. 00000 2.700 59, 400. 00
1620 630-00040 *Traffic Incident Managenent Plan Devel opment 1. 000 0. 000
LS 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
1621 900-00014  Added Item (Lunp Sunm)/ Traffic Incident Management 1. 000 1.000
Pl an Devel opnent (CO# 14) (Rev)
LS 0. 000 0.00
13, 000. 00000 1. 000 13, 000. 00
1625 630-00041 *Traffic Incident Managenent Plan |nplenentation 18. 000 0. 000
MON 0. 000 0. 00
2,400. 00000 0. 000 0. 00
1626 900-00019  Added Item (Month)/ Traffic Incident Management Plan 21.500 18. 000
I mpl em (CO #14) (Rev)
MON 0. 000 0. 00

2,400. 00000 18. 000 43, 200. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 37

PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO. 0030 08: 39: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1630 630-80002 *Fl ashi ng Beacon (Sol ar) 34. 000 21. 600
EACH 0. 000 0. 00
700. 00000 21. 600 15, 120. 00
1631 900-00007 Added Item (Each)/ Flashing Beacon w Adapter (To 12. 000 12. 000
Remai n)
EACH 0. 000 0. 00
2,193. 00000 12. 000 26, 316. 00
1635 630-80335 *Barricade (Type 3 MA) (Tenporary) 25. 000 13. 500
EACH 0. 000 0.00
180. 00000 13. 500 2,430.00
1640 630-80341 *Construction Traffic Sign (Panel Size A) 338. 000 304. 200
EACH 0. 000 0. 00
140. 00000 304. 200 42,588. 00
1645 630-80342  *Construction Traffic Sign (Panel Size B) 152. 000 136. 800
EACH 0. 000 0.00
200. 00000 136. 800 27,360. 00
1650 630-80343 *Construction Traffic Sign (Panel Size O 19. 000 5. 400
EACH 0. 000 0. 00
200. 00000 5. 400 1, 080. 00
1655 630-80344  *Construction Traffic Sign (Special) 221. 000 63. 000
SF 0. 000 0. 00
13. 00000 63. 000 819. 00
1656 900-00021  Added Item (Square Foot)/ Construction Traffic Sign 1, 821. 000 1,821. 000
To Remain
( ) SF 0. 000 0. 00
16. 00000 1, 821. 000 29, 136. 00
1657 900-00007 Added Item (Each)/ Tenporary Sign Supports (To Renain) 4. 000 4. 000
EACH 0. 000 0. 00
1, 700. 00000 4.000 6, 800. 00
1660 630- 80355 *Portabl e Message Sign Panel 9. 000 7.200
EACH 0. 000 0. 00
10, 000. 00000 7.200 72,000. 00
1661 900-00005 Added Item (Day)/ Radar Speed Detector Trailers 885. 000 885. 000
DAY 0. 000 0. 00

102. 00000 885. 000 90, 270. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19626- BI D
PRQIECT | MD253- 234 ESTI MATE NO 0030
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
1665 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 8. 000
Type
ype) EACH
3, 000. 00000
1670 630-80360 *Drum Channel i zi ng Device 750. 000
EACH
26. 00000
1671 630-80360 Drum Channel Dev CMO #4 400. 000
EACH
41. 80000
1675 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000
EACH
55. 50000
1680 630-80370 Concrete Barrier (Tenporary) 59, 529. 000
LF
15. 00000
1681 900-00012 Added Item (Foot)/ Pavenent Pinned Barrier 4,234.000
LF
52. 00000
1682 900- 00012 Added Item (Foot)/ Concrete Barrier (Tenp) (To Remain) 5, 343. 000
LF
35. 00000
1685 630-80378 G are Screen (Tenporary) 2,900. 000
LF
15. 00000
1690 630-80380 *Traffic Cone 775. 000
EACH
20. 00000
1695 630-80393 *Stackabl e Vertical Panels 270. 000
EACH
35. 00000
1700 630-85010 *| npact Attenuator (Tenporary) 28. 000
EACH

15, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.500
0. 000
4.500

0. 000
0. 000
0. 000

360. 000
0. 000
360. 000

0. 000
0. 000
0. 000

53,576. 100
0. 000

53, 576. 100

4,234.000
0. 000
4, 234. 000

5, 343. 000
0. 000
5, 343. 000

0. 000
0. 000
0. 000

490. 500
0. 000
490. 500

77.400
0. 000
77.400

25. 200
0. 000
25. 200
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:39:10

AMOUNT

13, 500

15, 048

803, 641.

220, 168

187, 005

9, 810

2,709

378, 000

00

.00

00

.00

50

00

00

.00

00

00

00



CONTI D

ROADWAY

CAT NO0200

1705 630-85041

1710

700- 70010

1715

700- 70011

1720

700-70012

1725

700- 70014

1730

700- 70016

1735

700- 70018

1740

700- 70019

1745

700- 70021

1750

700- 70031

1755 700-70034

C19626
19626- BI D
| MD253- 234
| TEM
DESCRI PTI ON
*Mbbi | e Attenuator
F/ A M nor Contract Revisions
F/ A Partnering
F/ A Asphalt Pavenent |ncentive

F/ A Incentive FRICO Bull Canal Incentive

F/ A Fuel

Cost Adj ust nent

*F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/ A | NTERI M SURFACE REPAI R

F/A lrrigation Delivery

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

700. 000

115. 00000

2,510, 000. 000

F A
1. 00000
20, 000. 000

F A
1. 00000
450, 000. 000

F A
1. 00000
0. 000

F A
1. 00000
462, 937. 410

F A
1. 00000
125, 000. 000

F A
1. 00000

1,002, 165. 240

F A
1. 00000
15, 000. 000

HOUR
1. 00000
50, 000. 000

F A
1. 00000
10, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

618. 000
36. 000
654. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

450, 984. 380
0. 000
450, 984. 380

0. 000
31,609. 110
31, 609. 110

972, 146. 350
30, 018. 890
1,002, 165. 240

15, 000. 000
0. 000
15, 000. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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4,140

31, 609

30, 018

00

.00

.00

.00

.00

.00

11

89

.00

.00

.00

08:39:10

AMOUNT

75, 210

450, 984

31, 609

1,002, 165

15, 000

00

.00

.00

.00

.00

38

11

24

00

.00

.00



CONTI D: C19626

PCN: 19626- BI D

PRQIECT | MD253- 234

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

1760 700- 70082 F/ A Furnish & Install Electr

1765 700-70082 F/ A Furnish & Install Electr

1770 700-70180 F/' A Gas Lines Adjust utilit

1775 700-70200 F/ A Power Lines Adjust Xce

1780 700-70230 F/ A Conmuni cation Lines Cent

1785 700-70230 F/ A Conmuni cati on Lines Cont

1790 700-70320 F/ A Sprinklers

1795 700-70380 F/ A Erosion Contro

1800 700- 70587 F/ A Hazar dous Waste Di sposal

1805 700- 70594 F/ A DRB Standing Committee

1806 900- 00014 Added |tem (Lump Sum)/ Renov

(Speci al)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

ical Service United Power

Servi ce Xce

i cal

es Anadar ko

Facilities

uryLi nk

ast

Hazar dous Waste Di sposa

al of Sign Structure

25, 000. 000

1. 00000

25, 000. 000

1. 00000

0. 000

1. 00000

62, 877.930

1. 00000

9,516.170

1. 00000

5, 850. 000

1. 00000

12, 000. 000

1. 00000

20, 000. 000

1. 00000

20, 000. 000

1. 00000

50, 000. 000

1. 00000

1. 000

3, 568. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2, 406.
. 260
100

840

2,962.

0. 000
0. 000
0. 000

62, 877
0. 000
930

930

62,877

9,516.170
0. 000

9, 516. 170

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5, 047.
0. 000
630

630

5, 047.

. 660
0. 000
. 660

28, 150. 000
0. 000
28, 150. 000

1. 000
0. 000
1. 000
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555.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:39:10

AMOUNT

2,962

62, 877

9,516

5, 047

356.

28, 150

3,568

.00

10

.00

93

17

.00

.00

63

66

00

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 41
PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2019
PRQIECT | MD253- 234 ESTI MATE NO 0030 08: 39: 10
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE T
CAT NO0200 ROADVWAY
1807 900- 00007 Added Item (Each)/ Tenp Wre Gates 4.000 4.000
EACH 0. 000 0.00
236. 25000 4.000 945. 00
1808 900-00014  Added Item (Lunp Sum)/ Renoval of Brick Channel 1. 000 1. 000
LS 0. 000 0. 00
5, 910. 00000 1. 000 5,910. 00
1809 900- 00012 Added Item (Foot)/ Core Hol es for Chain Link 350. 000 350. 000
LF 0. 000 0.00
1. 67000 350. 000 584. 50
1811 900- 00014 Added Item (Lunp Sum)/ Electrical Wrk at 128th 1. 000 1. 000
LS 0. 000 0. 00
1,297. 80000 1. 000 1,297. 80
1812 900-00022  Added Item (Square Yard)/ Geogrid Reinforcenment 56, 114. 220 56, 114. 220
SY 0. 000 0.00
4.81000 56, 114. 220 269, 909. 40
1813 900-00012  Added Item (Foot)/ Barbed Wre to Smooth 3, 584. 000 3, 584. 000
LF 0. 000 0. 00
0. 78000 3, 584. 000 2,795.52
1814 900-00014  Added Item (Lunmp Sunm)/ Centering of 10 Inch Waterline 1. 000 1. 000
LS 0. 000 0. 00
4,248. 00000 1. 000 4,248. 00
1816 900-00014  Added Item (Lunp Sum)/ Renoval of Concrete Rubble 1. 000 1. 000
LS 0. 000 0. 00
12, 954. 00000 1. 000 12, 954. 00
1817 900-00021  Added Item (Square Foot)/ Tenp Shoring @ Ped Tunnel 320. 000 320. 000
SF 0. 000 0.00
62. 32000 320. 000 19, 942. 40
1818 900- 00021 Added Item (Square Foot)/ Tenp Shoring @Wall DG 0. 000 0. 000
SF 0. 000 0. 00
55. 41000 0. 000 0. 00
1819 900-00014  Added Item (Lunp Sun)/ Wre Extension STA 2035+00 1.000 1.000
LS 0. 000 0. 00
8, 506. 00000 1. 000 8, 506. 00



CONTI D

CAT NO0200

1821

1822

1823

1824

1826

1827

1828

1829

1831

1832

1833

900- 00014

900- 00014

900- 00014

900- 00012

900- 00014

900- 00014

900- 00014

900- 00014

900- 00006

900- 00006

900- 00006

ROADWAY

C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON
19626- BI D
| MD253- 234 ESTI MATE NO 0030
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Added Item (Lunmp Sum)/ Centering of 6 Inch Sanitary 1. 000
Sewer
LS
4,637.00000
Added Item (Lunp Sum)/ Reset Electrical Pull Boxes Sta 1. 000
2039+00 (Line AA)
LS
2,622. 00000
Added Item (Lump Sum)/ Rel ocation of Triple Meter STA 1. 000
3040+00
LS
30, 259. 83000
Added Item (Foot)/ Tenp Chain Link Fence 612. 000
LF
8. 07000
Added Item (Lunmp Sum)/ Reset RWS Device 0. 460
LS
19, 734. 78000
Added Item (Lunp Sum)/ Decontaminate Traffic Cabinet 2.000
LS
1,167. 25000
Added Item (Lunmp Sum)/ Additional NDT STR E-17-KJ 1.000
LS
4, 050. 00000
Added Item (Lunp Sum)/ Pipe Edge Drain Mbilization 1. 000
LS
2, 156. 90000
Added Item (Dol lar)/ Overw eght Trucks 0. 000
DOL
1. 00000
Added Item (Dol lar)/ Lien Hold - Ri ghtway 0. 000
DOL
1. 00000
Added Item (Dol lar)/ Disincentive for ITS Ofline 0. 000
Devi ces
DOL

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

. 000
0. 000
612. 000

0. 460
0. 000
0. 460

2.000
0. 000
2.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

-2,840.000
0. 000
-2,840.000

0. 000
0. 000
0. 000

-100, 025. 000
0. 000
-100, 025. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:39:10

CUMULATI VE

AMOUNT

4,637

2,622

30, 259

4,938

9,078

2,334

4, 050

2,156

-2, 840.

-100, 025

00

00

83

84

00

50

00

90

00

.00

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 43

PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO. 0030 08: 39: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1834 900- 00006 Added Item (Dol lar)/ Working Tinme Violation 0. 000 -3, 450. 000
DOL 0. 000 0. 00
1. 00000 - 3, 450. 000 -3,450. 00
1836 900-00014 Added Item (Lunp Sum)/ Shim Pl ates (BDC) 1. 000 1. 000
LS 0. 000 0. 00
1, 309. 31000 1.000 1,309.31
1837 900-00006  Added Item (Dollar)/ Price Reduction for Material Test 0. 000 -8, 323. 200
Resul ts
DOL 0. 000 0. 00
1. 00000 -8, 323. 200 -8,323.20
1838 900-00010 Added Item (Hour)/ Generator Costs for RTD Tunnel Tenp 445. 000 445. 000
Lightin
g g HOUR 0. 000 0. 00
21. 86000 445. 000 9,727.70
1839 700-70034 F/ A Light Plants RTD Tunnel 2,223.740 2,223.740
FA 0. 000 0.00
1. 00000 2,223.740 2,223.74
1841 900- 00014 Added Item (Lunp Sum)/ Relocate Electric (FR #25) 1. 000 1. 000
LS 0. 000 0. 00
104, 466. 60000 1. 000 104, 466. 60
1842 900- 00014 Added Item (Lunmp Sum)/ Tenp Rel ocation of 120th Wring 1.000 1.000
LS 0. 000 0. 00
8, 145. 00000 1. 000 8, 145. 00
1843 900-00014  Added Item (Lunp Sum)/ Disposal of Fence Panels 1. 000 1. 000
LS 0. 000 0. 00
4,678. 38000 1.000 4,678. 38
1844 900- 00019 Added Item (Month)/ Tenporary Fence Rental 5. 000 5. 000
MON 0. 000 0. 00
302. 94000 5. 000 1,514.70
1846 900-00014  Added Item (Lunp Sum)/ Protect in Place-1TS Pul |l boxes 1. 000 1. 000
LS 0. 000 0. 00
5, 726. 07000 1.000 5,726. 07
1847 900-00007  Added Item (Each)/ License for Cienna Sw tches 0. 000 0. 000
EACH 0. 000 0. 00

241.50000 0. 000 0. 00



CONTI D

CAT NO0200

1848

1849

1851

1852

1853

1854

1857

1858

1859

1861

1862

700- 70034

900- 00014

900- 00004

900- 00004

900- 00010

900- 00006

900- 00014

900- 00007

900- 00005

900- 00006

700- 70034

ROADWAY

C19626
19626- BI D
| MD253- 234
| TEM
DESCRI PTI ON
F/ A Uncover Zayo Pull Boxes at STA 3217+35

Added
Boxes

Item (Lunp Sum)/ Relocate and Splice Fiber-Pull
3233+90 & 2127+00

Added

Added Item (Cubic Yard)/ Detour Earthwork (Uncl Ex)

Added |tem (Hour)/ Bypass Punping at Channel D1

Added Item (Dol lar)/ Stockpile Mterials
Reconciliation

Added Item (Lump Sum)/ NB I-25 at 120th O f Ranp
Revi sion | npacts

Added Item (Each)/ wall

DQ Mobi lization

Added Item (Day)/ Liquidated Damages

Added Item (Dol lar)/ E470 Permt

F/ A Install Northglenn Fire Hydrant

Item (Cubic Yard)/ Detour Earthwork (Embankment)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2,225,710
FA
1. 00000
1. 000
LS
3, 205. 45000
7, 459. 870
cy
32. 28000
7, 459. 870
cy
15. 15000
149. 000
HOUR
30. 00000
711, 542. 480
DOL
1. 00000
1. 000
LS
79, 780. 37000
1. 000
EACH
3, 500. 00000
0. 000
DAY
7, 000. 00000
1, 421. 000
DOL
1. 00000
4,346. 040
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2,225.710
0. 000

2,225.710

1. 000
0. 000
1.000

7, 459. 870
0. 000

7,459. 870

7, 459.
0. 000
870

870

7, 459.

. 000
0. 000
. 000

0. 000
711, 542
711, 542

480
480

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

-58. 000
000

000

- 26.
-84

1,421.
0. 000
000

000

1,421.

0. 000
4, 346. 040
4, 346. 040
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711, 542

- 182,000

4, 346

.00

.00

.00

.00

.00

48

.00

.00

00

.00

04

08:39:10

AMOUNT

2,225

3, 205

240, 804

113, 017

4,470

711, 542

79, 780

3,500

- 588, 000

1,421.

4, 346

71

45

60

03

00

48

37

00

00

00

04



CONTI D:

CAT NO0200

1863 700-70034

1864 700-70034

CAT NO0201

1820 613-00128

1825

613- 03491

1830

613- 03498

1835

613- 03499

1840

613- 03500

1845 613-07199

CAT NO0300

1850 202-00026

1855 202-00027

C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 45
19626- Bl D ESTI MATE RUN 01/ 22/ 2019
| MD253- 234 ESTI MATE NO 0030 08:39:10
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
ROADWAY
F/ A Furni sh TB3-17 Bases for Xcel 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Contact Cl osure Cards 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMT $46, 706, 763. 39 $ 223,129.79 $38, 714, 732. 17
ROADWAY  ( NON- PART)
*1 1/4 Inch Electrical Conduit (Miltiduct)(Jacked) 710. 000 710. 000
LF 0. 000 0. 00
18. 50000 710. 000 13, 135. 00
*Electrical Conduit (Plastic)(Miltiduct) 12, 902. 000 12,902. 000
LF 0. 000 0. 00
16. 00000 12,902. 000 206, 432. 00
*El ectrical Conduit (Plastic)(Miltiduct)(Special)(2) 2, 711. 000 2,711. 000
LF 0. 000 0. 00
16. 00000 2,711.000 43, 376. 00
*El ectrical Conduit 2,777.000 2,777.000
(Plastic)(Miltiduct)(Special) (Shared)
LF 0. 000 0. 00
62. 00000 2,777.000 172,174. 00
*El ectrical Conduit (Plastic) (Mltiduct) (Special) 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
*Pul | Box (Install Only) 34.000 34. 000
EACH 0. 000 0. 00
750. 00000 34. 000 25, 500. 00
CAT 0201 CURRENT AMT $ 460, 617.00 % 0.00% 460,617.00
E-17-FH
Renoval of Slope and Ditch Paving 78.700 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
Renoval of Riprap 169. 000 50. 000
SY 0. 000 0. 00
30. 00000 50. 000 1, 500. 00



CONTI D

CAT NO0300

1856

1860

1865

1870

1875

1880

1885

1890

1895

1900

1905

900- 00004

202- 00226

202- 00425

202- 00460

202- 00502

206- 00000

206- 00100

206- 00200

206- 00360

206- 01783

206-01784

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

E-17-FH

Added Item (Cubic Yard)/ Renpval

*Reroval

Renoval

of Bridge Railing

of Portions of Present

Renoval

*Renoval

Structure Excavation

Structure Backfill

(Cass 1)

Structure Backfill

(Class 2)

Rei nf or cenment

Mechani cal

Shoring (Area 3)

Shoring (Area 4)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

of Grouted Ri pRap

of Asphalt Mat (Special)

Structure (Cl ass 3)

of Portions of Present Structure

of Soil

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11. 400
cy
151. 20000
36. 900
%
10. 00000
171. 000
LF
20. 00000
14. 100
sy
500. 00000
253. 000
cy
200. 00000
1, 100. 000
cy
11. 00000
1, 165. 600
cy
34. 00000
92. 000
cy
40. 00000
448. 000
cy
2.00000
1. 000
LS
10, 000. 00000
1. 000
LS

9, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

11. 000
0. 000
11. 000

36. 900
0. 000
36. 900

171. 000
0. 000
171. 000

14. 100
-0.100
14.000

253. 000
0. 000
253. 000

1, 100. 000
0. 000
1, 100. 000

1, 032. 000
0. 000
1, 032. 000

92. 000
0. 000
92. 000

258. 000
0. 000
258. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000
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-50.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:39:10

AMOUNT

1,663

369.

3,420

7,000

50, 600

12,100

35, 088

3, 680

516

10, 000

9, 000

20

00

00

00

00

00

00

00

00

00

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 47

PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO. 0030 08: 39: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 E-17-FH

1910 206-01785 Shoring (Area 5) 1. 000 1. 000
LS 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
1915 206-01786 Shoring (Area 6) 1. 000 1. 000
LS 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
1920 210-00520 Rebuild Portions of Present Structure 21. 000 20. 500
Sy 0.500 1, 000. 00
2, 000. 00000 21.000 42,000. 00
1925 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 85. 000 36. 500
TON 36. 440 3, 644. 00
100. 00000 72.940 7,294.00
1930 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 156. 000 116. 370
TON 0. 000 0. 00
65. 00000 116. 370 7,564. 05
1935 411-10255 *Emul si fied Asphalt (Sl ow Setting) 413. 300 0. 000
GAL 0. 000 0. 00
6. 00000 0. 000 0.00
1940 503-00030 *Drilled Caisson (30 Inch) 303. 000 303. 000
LF 0. 000 0. 00
135. 00000 303. 000 40, 905. 00
1941 503-00030 Drilled Caisson (30 In) Price Adjustnent 9. 000 9. 000
LF 0. 000 0. 00
155. 25000 9. 000 1,397. 25
1945 503-00036 *Drilled Caisson (36 Inch) 132. 000 132. 000
LF 0. 000 0. 00
315. 00000 132. 000 41, 580. 00
1950 504-05000 Wre Mesh Facing 641. 000 641. 000
SF 0. 000 0. 00
21. 00000 641. 000 13, 461. 00
1950 MATERI AL ALLOWANCE W re Mesh Facing 0. 000
SF 0. 000 0. 00

13. 95000 0. 000 0. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 48

PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO. 0030 08: 39: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 E-17-FH

1955 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 77.000 76.560
cY 0. 440 233.20
530. 00000 77.000 40, 810. 00
1960 509- 00000 Structural Steel 69, 954. 000 69, 954. 000
LB 0. 000 0. 00
2. 25000 69, 954. 000 157, 396. 50
1960 MATERI AL ALLOWANCE Structural Steel & Unfabricated 0. 000
M1l Plate
LB 0. 000 0. 00
0. 53225 0. 000 0. 00
1960 MATERI AL ALLOMNCE Structural Steel 0. 000
LB 0. 000 0. 00
0. 47200 0. 000 0. 00
1965 509-08120 Tenporary Bridge Deck 0. 000 0. 000
SF 0. 000 0. 00
90. 00000 0. 000 0. 00
1965 MATERI AL ALLOMNCE Tenporary Bridge Deck 0. 000
LF 0. 000 0. 00
25. 30000 0. 000 0. 00
1970 512-00101 Bearing Device (Type I) 18. 000 18. 000
EACH 0. 000 0. 00
800. 00000 18. 000 14, 400. 00
1970 MATERI AL ALLOMNCE Bearing Device (Ty 1) 0. 000
EACH 0. 000 0. 00
389. 33000 0. 000 0. 00
1975 513-00690 Bridge Drain (Special) 4.000 4.000
EACH 0. 000 0. 00
1, 200. 00000 4.000 4,800. 00
1975 MATERI AL ALLOWANCE Bridge Drain (Sp) 0. 000
EACH 0. 000 0. 00
425. 46000 0. 000 0. 00
1980 515-00120 *\Wat er proof i ng (Menbrane) 684. 000 683. 600
Sy 0. 400 5.50

13. 75000 684. 000 9, 405. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 49

PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO. 0030 08: 39: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 E-17-FH

1985 519-01000 *Epoxy Resin (Injection) 0. 000 0. 000
LF 0. 000 0. 00
265. 00000 0. 000 0. 00
1990 601-03040 *Concrete C ass D (Bridge) 396. 100 396. 000
cY 0. 000 0. 00
625. 00000 396. 000 247,500. 00
1995 601-03540 *Concrete C ass DT (Deck Topping) 4. 400 4. 350
cY 0. 050 60. 00
1, 200. 00000 4. 400 5, 280. 00
2000 601-40400  *Structural Concrete Stain 492. 000 182. 500
SY 0. 500 3.98
7. 96000 183. 000 1,456. 68
2005 602-00000 *Reinforcing Steel 27, 140. 000 27, 140. 000
LB 0. 000 0. 00
0. 75000 27, 140. 000 20, 355. 00
2005 MATERI AL ALLOMNCE Rei nforcing Steel 0. 000
LB 0. 000 0. 00
0. 43000 0. 000 0. 00
2010 602-00020 *Reinforcing Steel (Epoxy Coated) 56, 216. 000 56, 215. 500
LB 0.500 0.45
0. 90000 56, 216. 000 50, 594. 40
2010 MATERI AL ALLOMANCE Rei nforcing Steel (Epoxy Coating) 0. 000
LB 0. 000 0. 00
0.54700 0. 000 0. 00
2011 700- 70034 F/ A Added Rebar in Cass 3 Renoval s 2,158. 330 2,158. 330
FA 0. 000 0. 00
1. 00000 2,158. 330 2,158. 33
2015 606-11032 *Bridge Rail Type 10M ( Speci al ) 256. 000 256. 000
LF 0. 000 0. 00
200. 00000 256. 000 51, 200. 00
2015 MATERI AL ALLOWANCE Bridge Rail Ty 10M (Sp) 0. 000
LF 0. 000 0. 00

112. 31000 0. 000 0. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 50

PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO. 0030 08: 39: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 E-17-FH

2020 613-00100 *1 Inch Electrical Conduit 90. 000 90. 000
LF 0. 000 0. 00
9. 00000 90. 000 810. 00
2025 613-50010 *Phot oel ectric Cell 1. 000 1. 000
EACH 0. 000 0. 00
515. 00000 1.000 515. 00
2030 613-70150  *Luminaire High Pressure Sodi um (150 Watt) 2.000 2.000
EACH 0. 000 0. 00
925. 00000 2.000 1, 850. 00
CAT 0300 CURRENT AMI $  948,629.18$ 4,897.13$% 929, 668. 41

CAT NO0301 E-17-FG

2035 202-00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
75, 000. 00000 1.000 75, 000. 00
2040 202-00480 Renoval of Portions of Present Structure (Special) 302. 000 302. 000
5% 0. 000 0.00
55. 00000 302. 000 16, 610. 00
2045 203-00100 Mick Excavation 321. 500 321.500
cY -0.500 -25.00
50. 00000 321.000 16, 050. 00
2050 206-00000  Structure Excavation 129. 000 129. 000
cY 0. 000 0.00
11. 00000 129. 000 1, 419. 00
2055 206-00100 Structure Backfill (Cdass 1) 531. 000 531. 000
cY 0. 000 0. 00
34. 00000 531. 000 18, 054. 00
2056 206-00200 Str Bkfl (CL 2) Bull Canal Earthwork 616. 000 616. 000
cY 0. 000 0.00
40. 00000 616. 000 24, 640. 00
2060 206-01787 Shoring (Area 7) 1. 000 1. 000
LS 0. 000 0. 00

40, 000. 00000 1. 000 40, 000. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 51

PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO. 0030 08: 39: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 E-17-FG

2065 206-01788 Shoring (Area 8) 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
2070 206-01789 Shoring (Area 9) 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
2075 250-00120 *Mat erial Sanpling and Delivery 2.000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
2080 250-00200 *Mat erial Handling (Stockpile) 15. 000 0. 000
cY 0. 000 0. 00
1, 000. 00000 0. 000 0.00
2085 250-00220 *Hazar dous Waste Di sposal 15. 000 1. 000
cY 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
2090 515-00120 *Wat er proofi ng (Menbrane) 423. 000 423. 000
SY 0. 000 0. 00
13. 75000 423. 000 5, 816. 25
2095 601-03027 Concrete Class D (Special) 307. 000 307. 000
cY 0. 000 0. 00
600. 00000 307. 000 184, 200. 00
2100 602-00000 *Rei nforcing Steel 46, 775. 000 46, 775. 000
LB 0. 000 0. 00
0. 75000 46, 775. 000 35,081. 25
2105 602-00020 *Reinforcing Steel (Epoxy Coated) 27, 400. 000 27, 400. 000
LB 0. 000 0. 00
0. 90000 27, 400. 000 24,660. 00
CAT 0301 CURRENT AMI $ 561, 555.50 % -25.00% 527,530.50

CAT NO0302 E-17-AB

2110 202-00502 *Renoval of Portions of Present Structure 31. 000 31. 000
cY 0. 000 0.00
200. 00000 31. 000 6, 200. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 52

PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO. 0030 08: 39: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 E-17-AB

2115 206-00000  Structure Excavation 387. 000 387. 000
cY 0. 000 0. 00
11. 00000 387. 000 4,257.00
2120 206-00100 Structure Backfill (COass 1) 899. 000 899. 000
cY 0. 000 0. 00
34.00000 899. 000 30, 566. 00
2125 206- 00200 Structure Backfill (C ass 2) 33. 000 33. 000
cY 0. 000 0. 00
40. 00000 33. 000 1, 320. 00
2130 515-00120 *Wat er proofi ng (Menbrane) 148. 200 148. 200
SY 0. 000 0. 00
13. 75000 148. 200 2,037.75
2135 516-00000 *Danppr oof i ng (Asphal t) 152. 780 152. 780
Sy 0. 000 0. 00
18. 44000 152. 780 2,817. 26
2140 519-01000 *Epoxy Resin (Injection) 0. 000 0. 000
LF 0. 000 0. 00
265. 00000 0. 000 0. 00
2145 601-03030 Concrete Class D (Box Cul vert) 100. 000 97. 240
cY 0. 000 0. 00
800. 00000 97. 240 77,792.00
2150 601-03050 *Concrete Class D (wvall) 53. 000 53. 000
cY 0. 000 0. 00
450. 00000 53. 000 23, 850. 00
2155 601-06150 *Concrete (Patching) 125. 000 125. 000
SF 0. 000 0. 00
90. 00000 125. 000 11, 250. 00
2160 601-40400 *Structural Concrete Stain 912. 000 912. 000
SY 0. 000 0. 00
7. 96000 912. 000 7,259.52
2165 602-00000 *Reinforcing Steel 4, 875. 000 4,875. 000
LB 0. 000 0. 00

0. 75000 4, 875. 000 3, 656. 25



CONTI D:

CAT NO0302

2165

2170

2170

2175

2180

2185

2190

2195

2200

2205

602- 00020

607-53173

609- 24003

613- 00075

613-01075

613-13000

613- 30005

613-40010

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

E-17- AB

MATERI AL ALLOWANCE Rei nforci ng Steel

*Rei nforcing Steel

MATERI AL ALLOWANCE Rei nforcing Steel

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Bl ack)

(Epoxy Coat ed)

(Epoxy)

*Fence Chain Link (Special) (72 Inch)

*Qutter Type 2 (3 Foot)

Condui t

*3/4 Inch Electrical

*3/4 Inch Electrical

Condui t

*Lum naire (LED)

*Li ght

*Li ght Standard Foundati on

(Plastic)

Standard and Luminaire (Pedestrian)

ESTI MATE NO 0030

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
0. 000
LB 0. 000
0. 45600 0. 000
26, 169. 000 26, 169. 000
LB 0. 000
0. 90000 26, 169. 000
0. 000
LB 0. 000
0. 56600 0. 000
75. 000 75. 000
LF 0. 000
88. 40000 75. 000
81. 000 81. 000
LF 0. 000
18. 00000 81. 000
100. 000 100. 000
LF 0. 000
9. 50000 100. 000
0. 000 0. 000
LF 0. 000
8. 00000 0. 000
17. 000 17. 000
EACH 0. 000
650. 00000 17. 000
2.000 2.000
EACH 0. 000
4, 615. 00000 2.000
2.000 2.000
EACH 0. 000
1, 050. 00000 2.000
CAT 0302 CURRENT AMI $  228,183.88%$

ESTI MATE RUN
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
23, 552. 10
0. 00
0. 00
0. 00
6, 630. 00
0. 00
1, 458. 00
0. 00
950. 00
0. 00
0. 00
0. 00
11, 050. 00
0. 00
9, 230. 00
0. 00
2,100. 00
0.00% 225,975.88
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CONTI D

CAT NO0303

2210

2215

2220

2225

2230

2231

2232

2235

2236

2240

2245

202- 00502

206- 00000

206- 00100

206- 01781

503- 00036

503- 00036

900- 00006

503- 00048

503- 00048

515- 00120

601- 03040

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

E-17-KJ

*Renmpoval of Portions of Present Structure

Structure Excavation

Structure Backfill (dass 1)

*Shoring (Area 1)

*Drilled Caisson (36 Inch)

Drilled Caisson (36 In) Price Adjustnent

Added Item (Dol lar)/ Caisson Length Adjustnent (Over

15 Ft)

*Drilled Caisson (48 Inch)

Drilled Caisson (48 In) Price Adjustnent

*Wat er proofi ng (Menbrane)

*Concrete C ass D (Bridge)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
224. 000
cy
200. 00000
946. 000
cy
11. 00000
1, 919. 000
cy
34. 00000
1. 000
LS
50, 000. 00000
317. 000
LF
315. 00000
46. 160
LF
362. 25000
0. 000
DOL
1. 00000
109. 000
LF
320. 00000
0. 740
LF
368. 00000
360. 000
%
13. 75000
307. 000
cy

625. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

224.000
0. 000
224.000

946. 000
0. 000
946. 000

1,919. 000
0. 000
1, 919. 000

1. 000
0. 000
1.000

317.000
0. 000
317.000

46. 160
0. 000
46. 160

0. 000
0. 000
0. 000

109. 000
0. 000
109. 000

0.740
0. 000
0.740

360. 000
0. 000
360. 000

307. 000
0. 000
307. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:39:10

AMOUNT

44, 800

10, 406

65, 246

50, 000

99, 855

16, 721.

34, 880

272.

4,950

191, 875

00

00

00

00

00

46

.00

00

32

00

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 55

PCN: 19626- Bl D ESTI MATE RUN
PRQJECT: | MD253- 234 ESTI MATE NO. 0030
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 E-17-KJ

2245 MATERI AL ALLOWANCE Concrete CL D (Bridge) 0. 000
cY 0. 000 0.00
9. 30000 0. 000 0. 00
2250 601-40400  *Structural Concrete Stain 592. 000 592. 000
SY 0. 000 0. 00
7. 96000 592. 000 4,712.32
2255 602-00000 *Reinforcing Steel 27, 383. 000 27,383. 000
LB 0. 000 0.00
0. 75000 27,383. 000 20, 537. 25
2255 MATERI AL ALLOMNCE Rei nforcing Steel 0. 000
LB 0. 000 0. 00
0. 43000 0. 000 0. 00
2260 602-00020 *Reinforcing Steel (Epoxy Coated) 19, 367. 300 19, 367. 300
LB 0. 000 0.00
0. 90000 19, 367. 300 17, 430. 57
2260 MATERI AL ALLOMANCE Rei nforcing Steel (Epoxy Coated) 0. 000
LB 0. 000 0. 00
0.54700 0. 000 0. 00
2265 606-00730 *Quardrail Type 7 (Style CD) 180. 000 178. 000
LF 0. 000 0.00
65. 00000 178. 000 11, 570. 00
2270 607-53137 *Fence Chain Link (Special) (36 Inch) 38. 000 38. 000
LF 0. 000 0. 00
65. 00000 38. 000 2,470. 00
2275 609- 24002 *Qutter Type 2 (2 Foot) 38. 000 0. 000
LF 0. 000 0.00
12. 00000 0. 000 0. 00
2280 613-00050 *1/2 Inch Electrical Conduit 539. 000 539. 000
LF 0. 000 0. 00
8. 50000 539. 000 4,581.50
2285 613-00200 *2 Inch Electrical Conduit 70. 000 70. 000
LF 0. 000 0.00

11. 50000 70. 000 805. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 56

PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO. 0030 08: 39: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 E-17-KJ

2290 613-00300 *3 Inch Electrical Conduit 25. 000 25. 000
LF 0. 000 0.00
28. 00000 25. 000 700. 00
2295 613-07016 *Pull Box (16"x16"x6") 19. 000 18. 000
EACH 0. 000 0. 00
620. 00000 18. 000 11, 160. 00
2300 613-16000 *Lumi naire (Special) 48. 000 48. 000
EACH 0. 000 0.00
1, 840. 00000 48. 000 88, 320. 00
2305 613-50010 *Phot oel ectric Cell 1. 000 1. 000
EACH 0. 000 0. 00
515. 00000 1. 000 515. 00
2310 613-50105 *Lighting Control Center (Pedestal Only) 1. 000 1.000
EACH 0. 000 0.00
2,500. 00000 1. 000 2,500. 00
2315 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 2,514. 000 2,514. 000
SF 0. 000 0. 00
63. 00000 2,514. 000 158, 382. 00
CAT 0303 CURRENT AMT $ 843,895.42 % 0.00% 842, 689. 42

CAT NO0304 STRUCTURES - WALLS

2320 202-00502 *Renoval of Portions of Present Structure 255. 000 255. 000
cY 0. 000 0.00
200. 00000 255. 000 51, 000. 00
2325 206-00000  Structure Excavation 18, 165. 000 18, 116. 000
cY 0. 000 0.00
11. 00000 18, 116. 000 199, 276. 00
2330 206-00100 Structure Backfill (Cass 1) 30, 112. 000 30, 112. 000
cY 0. 000 0.00
34. 00000 30, 112. 000 1,023, 808. 00
2330 MATERI AL ALLOMNCE Structural Backfill (Cass 1) 0. 000
cY 0. 000 0.00

2.97000 0. 000 0.00
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PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO. 0030 08: 39: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 STRUCTURES - WALLS

2335 206- 00200 Structure Backfill (C ass 2) 518. 000 518. 000
cy 0. 000 0. 00
40. 00000 518. 000 20, 720. 00
2340 206- 00360 Mechani cal Rei nforcenment of Soil 14, 044. 000 14, 044. 000
cY 0. 000 0. 00
2.00000 14, 044. 000 28, 088. 00
2345 206-01782  *Shoring (Area 2) 1. 000 1.000
LS 0. 000 0. 00
100, 000. 00000 1. 000 100, 000. 00
2350 420-00000 Geonenbr ane 5, 773. 260 5, 773. 260
5% 0. 000 0. 00
7.50000 5, 773. 260 43, 299. 45
2351 420-00113  Ceotextile (Drain) (CL 2) Wall DQ 13. 000 13. 000
51 0. 000 0. 00
17. 03000 13. 000 221.39
2355 503-00030 *Drilled Caisson (30 Inch) 3, 469. 000 3, 469. 000
LF 0. 000 0. 00
135. 00000 3,469. 000 468, 315. 00
2355 MATERI AL ALLOWANCE Drilled Caisson (30") Rebar 0. 000
LF 0. 000 0. 00
23. 61000 0. 000 0. 00
2360 504-03500 *Retaining Wall (Design Build) 926. 000 926. 000
SF 0. 000 0. 00
60. 00000 926. 000 55, 560. 00
2365 504-04420 *Precast Panel Facing 26, 856. 000 26, 856. 000
SF 0. 000 0. 00
30. 00000 26, 856. 000 805, 680. 00
2365 MATERI AL ALLOWANCE Precast Panel Facing 0. 000
SF 0. 000 0. 00
9. 88000 0. 000 0.00
2365 MATERI AL ALLOWANCE Precast Panel Facing 0. 000
SF 0. 000 0. 00

23.33000 0. 000 0. 00
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PCN: 19626- Bl D ESTI MATE RUN
PRQJECT: | MD253- 234 ESTI MATE NO. 0030
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 STRUCTURES - WALLS

2365 MATERI AL ALLOWANCE Precast Panel Faci ng(Copi ng) 0. 000
SF 0. 000 0. 00
23.33000 0. 000 0. 00
2365 MATERI AL ALLOMANCE Precast Panel Facing 0. 000
SF 0. 000 0. 00
12. 35000 0. 000 0. 00
2366 900-00021 Added | tem (Square Foot)/ DQ Wall Panels 184. 000 184. 000
SF 0. 000 0. 00
163. 84000 184. 000 30, 146. 56
2370 515-00120  *Waterproofing (Menbrane) 1, 199. 000 1, 199. 000
5% 0. 000 0. 00
13. 75000 1, 199. 000 16, 486. 25
2375 601-03050 *Concrete Class D (Wall) 2, 335. 300 2, 335. 300
CcY 0. 000 0. 00
450. 00000 2,335. 300 1, 050, 885. 00
2375 MATERI AL ALLOMANCE Concrete CL D (Wall) 0. 000
cY 0. 000 0. 00
0.20300 0. 000 0. 00
2380 601-40400 *Structural Concrete Stain 20, 295. 000 18, 704. 300
Sy 313. 000 2,491. 48
7.96000 19, 017. 300 151,377. 71
2385 602-00000 *Reinforcing Steel 151, 123. 000 149, 522. 000
LB 0. 000 0. 00
0. 75000 149, 522. 000 112, 141.50
2385 MATERI AL ALLOWANCE Rei nforcing Steel 0. 000
LB 0. 000 0. 00
0. 43000 0. 000 0. 00
2390 602-00020 *Rei nforcing Steel (Epoxy Coated) 239, 183. 000 239, 183. 000
LB 0. 000 0. 00
0. 90000 239, 183. 000 215, 264.70
2390 MATERI AL ALLOWANCE Rei nforcing Steel (Epoxy Coated) 0. 000
LB 0. 000 0. 00

0. 54700 0. 000 0. 00
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PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO. 0030 08: 39: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 STRUCTURES - WALLS

2395 606-00731 *CQuardrail Type 7 (Style CD) (Special) 916. 000 916. 000
LF 0. 000 0. 00
100. 00000 916. 000 91, 600. 00
2400 606-10705 *Bridge Rail Type 7 (Special) 2, 059. 000 2,059. 000
LF 0. 000 0. 00
80. 00000 2, 059. 000 164, 720. 00
2405 607-11530 *Fence (Special) 207. 000 207. 000
LF 0. 000 0. 00
80. 00000 207. 000 16, 560. 00
2410 607-15000 *Fence Concrete (Sound Barrier) 49, 684. 000 49, 684. 000
SF 0. 000 0. 00
30. 00000 49, 684. 000 1, 490, 520. 00
2410 MATERI AL ALLOWANCE H- Pi | es Fence Conc (Sound Barrier) 0. 000
SF 0. 000 0. 00
4.98000 0. 000 0. 00
2410 MATERI AL ALLOMANCE Fence Conc (Sound Barrier) Wall DX 0. 000
SF 0. 000 0. 00
17.87000 0. 000 0. 00
2410 MATERI AL ALLOWANCE Fence Conc (Sound Barrier) Wall DX 0. 000
& DZ
SF 0. 000 0. 00
17. 87000 0. 000 0. 00
2410 MATERI AL ALLOMANCE Fence Conc (Sound Barrier) Wall DX 0. 000
SF 0. 000 0. 00
17. 87000 0. 000 0. 00
2415 607-20110 *dare Screen (Special) 468. 000 468. 000
LF 0. 000 0. 00
45. 00000 468. 000 21, 060. 00
2420 607-53137 *Fence Chain Link (Special) (36 Inch) 231. 000 231. 000
LF 0. 000 0. 00
65. 00000 231. 000 15, 015. 00
2425 609-24002 *Cutter Type 2 (2 Foot) 518. 000 407. 000
LF 0. 000 0. 00

12. 00000 407. 000 4,884.00



CONTI D: C19626

PCN: 19626-BI D

PRQJECT | MD253- 234

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0304 STRUCTURES - WALLS

2430 613-00100 *1 Inch Electrical Conduit

2435 613-00200 *2 Inch Electrical Conduit

CAT NO0400

2440 620-00002

2445 620-00012

2450 620- 00020

CAT NO1300

2455 202-00019

2460

202- 00021

2465

202- 00035

2470

202- 00037

2475 203-00010

CE BID | TEMS

Field Ofice (Oass 2)

Field Laboratory (C ass 2)

Sanitary Facility

WATER QUALI TY

Renoval of Inlet

Manhol e

Renoval of

Renoval of

Pi pe

End Section

Renoval of

Uncl assi fied Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0030 08: 39: 10
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
0. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
1,512. 000 1,512. 000
LF 0. 000 0. 00
11. 50000 1, 512. 000 17, 388. 00
CAT 0304  CURRENT AMI $ 6, 207, 258. 80 $ 2,491.48 $ 6,194, 016. 56
1. 000 1. 000
EACH 0. 000 0. 00
150, 000. 00000 1.000 150, 000. 00
1.000 1.000
EACH 0. 000 0. 00
50, 000. 00000 1.000 50, 000. 00
8. 000 6. 000
EACH 0. 000 0. 00
6, 454. 68000 6. 000 38, 728. 08
CAT 0400  CURRENT AMI $  251,637.44$ 0.00% 238,728.08
4. 000 4.000
EACH 0. 000 0. 00
1, 500. 00000 4.000 6, 000. 00
0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
988. 000 344. 000
LF 0. 000 0. 00
15. 00000 344. 000 5, 160. 00
2.000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
15, 918. 000 15, 918. 000
oY 0. 000 0. 00
8. 00000 15, 918. 000 127, 344. 00
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PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO. 0030 08: 39: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 WATER QUALITY

2480 206- 00000 Structure Excavation 1, 278. 000 1,278. 000
cY 0. 000 0. 00
11. 00000 1, 278. 000 14, 058. 00
2485 206-00100 Structure Backfill (Cdass 1) 67. 000 67. 000
cY 0. 000 0. 00
34.00000 67.000 2,278.00
2490 206-00530 Filter Material (Cass O) 929. 000 886. 250
cY 0. 000 0. 00
28. 00000 886. 250 24,815. 00
2495 206- 01000 Bed Course Materi al 62. 000 62. 000
cY 0. 000 0. 00
30. 00000 62. 000 1, 860. 00
2500 210-04015  Modify Manhol e 1. 000 1.000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
2505 210-04020 Modi fy Inlet 5. 000 5. 000
EACH 0. 000 0. 00
3, 500. 00000 5. 000 17,500. 00
2510 304-07005  Aggregate Base Course (C ass 7) 175. 900 175. 900
cY 0. 000 0. 00
60. 00000 175. 900 10, 554. 00
2515 420-00113 Ceotextile (Drainage) (Cass 2) 1, 058. 000 982. 700
SY 0. 000 0. 00
2.50000 982. 700 2,456.75
2520 506-00206 Riprap (6 Inch) 7.000 0. 000
cY 0. 000 0. 00
65. 00000 0. 000 0. 00
2525 506-00212 Ri prap (12 Inch) 123. 000 122. 800
cY 0. 000 0. 00
65. 00000 122. 800 7,982.00
2530 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 1. 300 0. 000
cY 0. 000 0. 00

530. 00000 0. 000 0. 00



CONTI D

PCN:

PRQIECT

REF | TEM
NO. NO.

C19626

| MD253- 234

19626- Bl D

| TEM
DESCRI PTI ON

CAT NO1300 WATER QUALITY

2535 601-03000

2540

602- 00020

2545

602- 00210

2550

603- 01180

2555

603- 01240

2560

603- 01300

2565

603- 02300

2570

603- 05030

2575

603- 07300

2580

603- 50006

2585 604-00305

*Concrete Cass D

*Rei nforcing Steel

(Epoxy Coat ed)

*Wel ded Wre Fabric

18 Inch Reinforced Concrete Pipe

24 Inch Reinforced Concrete Pipe

30 Inch Reinforced Concrete Pipe

38x24 Inch Reinforced Concrete Pipe Elliptical

30 Inch Reinforced Concrete End Section

*30 Inch Reinforced Concrete Pipe (Jacked)

6 Inch Plastic Pipe

*Inlet Type C (5 Foot)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

138. 300

cy
410. 00000
7, 570. 000

LB
0. 90000
302. 800

sy
12. 00000
0. 000

LF
60. 00000
367. 000

LF
75. 00000
32.000

LF
85. 00000
250. 000

LF
120. 00000
0. 000

EACH

1, 500. 00000
334. 000

LF
900. 00000
1, 475. 000

LF
29. 00000
1. 000

EACH

3, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

138. 300
0. 000
138. 300

7,570. 000
0. 000
7,570. 000

302. 800
0. 000
302. 800

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

32. 000
0. 000
32. 000

250. 000
0. 000
250. 000

0. 000
0. 000
0. 000

334. 000
0. 000
334. 000

1,475.000
0. 000
1, 475. 000

1. 000
0. 000
1. 000

Page 62

ESTI MATE RUN 01/ 22/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:39:10

AMOUNT

56, 703

6,813

3,633

2,720

30, 000

300, 600

42,775

3,500

00

00

60

.00

.00

00

00

.00

00

00

00
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PCN: 19626- Bl D ESTI MATE RUN 01/ 22/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO. 0030 08: 39: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 WATER QUALITY

2590 604-00505 *Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
2595 604-00550 *Inlet Type D (Special) 0. 000 0. 000
EACH 0. 000 0. 00
8, 300. 00000 0. 000 0.00
2600 604-30005 Manhol e Sl ab Base (5 Foot) 0. 000 0. 000
EACH 0. 000 0.00
3, 500. 00000 0. 000 0. 00
2605 604-30010 Manhol e Sl ab Base (10 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
5, 200. 00000 0. 000 0.00
2610 604-30015 Manhol e Sl ab Base (15 Foot) 0. 000 0. 000
EACH 0. 000 0.00
8, 200. 00000 0. 000 0. 00
2615 607-52905 *End Post (Chain Link) 3. 000 3. 000
EACH 0. 000 0. 00
165. 00000 3. 000 495. 00
2620 607-52910 *Corner and Line Brace Post (Chain Link) 6. 000 6. 000
EACH 0. 000 0.00
200. 00000 6. 000 1, 200. 00
2625 607-53160 *Fence Chain Link (60 Inch) 28. 000 27.000
LF 0. 000 0. 00
75. 00000 27.000 2,025.00
2630 607-53172  *Fence Chain Link (72 Inch) 850. 500 739. 000
LF 0. 000 0.00
8. 00000 739. 000 5,912.00
2635 607-60274 *24 Foot Gate Doubl e (Chain Link) 1. 000 1. 000
EACH 0. 000 0. 00
1, 350. 00000 1.000 1, 350. 00
CAT 1300 CURRENT AMT $ 727,528.60 % 0.00% 686, 234.35

PROJECT TOTAL CURRENT AMI $56, 936, 069.21 % 230, 493. 40 $48, 820, 192. 37



